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This Construction Phase Plan will be reviewed, added and updated as the project develops. 
Circumstances when the plan will be amended are as follows: 
 

• Further design work is completed 

• New information from sub-contractors 

• Unforeseen circumstances 

• Variations to designs 
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1.1 Full Title of Project 
 

 Ysgol Llyn Y Forwyn 
 

1.2  Address, Telephone / Fax Numbers & Location of Site 
  

Ysgol Llyn Y Forwyn 
Ferndale 
Rhondda Cynon Taf 
CF43 4TA 
 
Tel:  Steve Davies (07825925361) 
E-mail:  steve.davies@wynneconstruction.co.uk 

 
The site is the former Chubb Fire Security site on Ferndale Industrial Estate on the west 
margins of Ferndale, Rhondda Cynon Taf. The National Grid Reference of the centre of the 
site is (SS) 298730E, 197560N and the postcode is CF43 4TA. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

1.3 Project Description / Details of Completed Project 
 

The proposed development will comprise a new 240 place primary school with associated 
soft and hard play areas, multi-use games areas (MUGAs), grassed sport pitches, car 
parking and access roads and areas of landscaping.  
The site will be split into two distinct realms, that of the primary school with the remaining 
land developed for a future use to the east of the new school complex. 
The previous site usage has resulted in contamination, in particular contamination of below 
ground water. This is to be treated as part of an early works programme (Phase 1). 
 

1.4 Contract Programme 
 
 Main Construction Phase to commence: April 2023 
 Construction Period:    70 weeks 
 

A copy of the programme can be found in File 1 or displayed in the site office 

1.0 DESCRIPTION OF PROJECT 

Site Location 
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1.5 Restrictions that may affect the Work 
 

COVID-19: Personnel have been briefed on the current COVID-19 requirements as 
detailed in the latest guidance issued by the Government and Construction 
Leadership Council. 

 
Further detail on the specific controls introduced on the projects can be 
found further in this Construction Phase Plan in text highlighted Red and on 
Page 38. 

 
Nuisance: Necessary precautions to be taken to prevent nuisance from noise, smoke, 

   dust, rubbish, vermin and other causes. Noise reverberation / transmission 
   through concrete / steel structures can be problematical and frequent liaison 
   with adjoining neighbours is essential. 
 

Wynne Construction will be restricted to the areas of works and the points of 
access.  

 

   Working Times: Mon – Fri:  07:30 – 18:00 
      Saturday: 08:00 – 13:00  
 

   No work to be carried out on Sundays or Bank Holidays. 
 

Smoking: Smoking is not permitted on the site. A designated smoking area will be 
provided within the welfare establishment.  

 
Parking: Parking facilities will be provided within the site constraints. 

 

No Contractors’ vehicles will be allowed to park on the approach roads to the 
site. Access must be available at all times to the neighbouring ambulance 
service facility. 

 

Access: The site is accessed off the A4233 which leads onto a shared access road 
for neighbouring commercial properties.  

 
    
 
 
 
 
 
 
 
 
 
 
 
 

  
 
 

Access gates to the site traffic routes must remain closed and secured at all 
times and a banksman in attendance to co-ordinate vehicles in “live” areas. 

 
There are no specific delivery restrictions in place for this 
development. 

  
All public foot paths must be fenced off from the site and kept clear at all 
times. 

Site Location 
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2.1 Principal Persons Involved 
 

Post Organisation Person Address: Contact Details: 

Client 
Rhondda Cynon 
Taff County 
Borough Council 

Adrian Watkins 
Olivia Brisbane 

Ty Trevithick, 
Abercynon, Mountain 
Ash, Mid Glamorgan, 
CF45 4UQ 

Tel: 01443 744000 
e-mail: Adrian.Watkins@rctcbc.gov.uk; 
e-mail: Olivia.C.Brisbane@rctcbc.gov.uk: 

Client Employers 
Agent 

Rhomco 
Consulting Ltd 

Daniel Ellis 
Karen Wilson 

Oak Tree Court, 
Westview, Mulberry 
Dr, Pontprennau, 
Cardiff. CF23 8RS 

Tel: 029 2073 5454 
e-mail: dellis@rhomco.co.uk; 

e-mail: kwilson@rhomco.co.uk; 

Principal 
Designer (PD) 

Wynne 
Construction 

Andrew Garner 
Colin Proffit-Jones 

Charles House 
Kinmel Park 
Abergele Road 
Bodelwyddan 
LL18 5TY 

Tel: 01745 586666 
e-mail: 
andrew.garner@wynneconstruction.co.uk; 
e-mail: colin@wynneconstruction.co.uk; 

Principal Architect IBI Group 
Carys Fisher 
Elena Remirez 
Mark Williams 

One Didsbury Point, 2 
The Avenue, 
Didsbury, Manchester, 
M20 2EY 

Tel: 02920 20448900 
e-mail: carys.fisher@IBIGroup.com; 
e-mail: elena.remirez@IBIGroup.com; 
e-mail: mark.williams@IBIGroup.com; 

Structural / Civil 
Engineer 

Curtins 

Dean Saxton 
Samuel McCourt 
de Sanchez 
Aidan Hogan 
Kieran Hughes 

3 Cwrt-y-Parc 
Earlswood Road 
Cardiff. CF14 5GH 

Tel:  02920 680900 
e-mail: Dean.Saxton@curtins.com; 
e-mail: Sam.McCourt@curtins.com; 
e-mail: Aidan.hogan@curtins.com; 
e-mail: Kieran.hughes@curtins.com; 

Mechanical & 
Electrical 
Engineer 

Troupe Bywaters 
and Anders 

Kevin Searle 
Adrian Broad 
Christiane Schuetze 

3 Park Place,  
Cardiff. CF10 3DP 

Tel:  02920 20003762 
e-mail: k.searle@tbanda.com; 
e-mail: a.broad@tbanda.com; 
e-mail: c.schuetze@tbanda.com; 

Acoustic 
Engineer 

Mach Acoustics Kyle Edwards 

1 York Court,  
Upper York St,  
St Paul's,  
Bristol. BS2 8QF 

Tel: 0117 9441388 
e-mail: kyle@machacoustics.com; 
 

Landscape 
Architect 

Land Studio 
Simon Richards 
Rachel Fenton 
Matthew Reece 

The Old Rectory, St 
Marys Hill, Chester. 
CH1 2DW 

Tel:  01244 319019 
e-mail: simon@landstudio-uk.com; 
e-mail: rachael@landstudio-uk.com; 
e-mail: matthew@landstudio-uk.com; 

Principal 
Contractor (PC) 
 

Wynne 
Construction 

Steve Davies 

Charles House 
Kinmel Park 
Abergele Road 
Bodelwyddan 
LL18 5TY 

Tel: 01745 586 666 
Mob: 07825925361 
e-mail: steve.davies@wynneconstruction.co.uk 
 

 
Health & Safety 
Executive 

Unknown 

Ty William Morgan, 
6 Central Square, 
Central Square, 
Cardiff. CF10 1EP 

Accident Reporting: 0300 003 1747 
Info Line: 0300 003 1747 
Use the online form for other information 

HSEQ Manager 
Wynne 
Construction 

Colin Proffit-Jones 

Charles House 
Kinmel Park 
Abergele Road 
Bodelwyddan 
LL18 5TY 

Tel: 01745 586 666 
Mob: 07825925366 
e-mail: colin@wynneconstruction.co.uk; 

Site Manager 

First Aider 

Fire Warden 
Temporary Works 
Co-ordinator 

Wynne 
Construction 

TBC 
Site Office, Ysgol Llyn 
Y Forwen 

Mob: TBC 
e-mail: TBC 
 

Appointed Person 
(Lifting 
Operations) 

Wynne 
Construction 

Colin Proffit-Jones 

Charles House 
Kinmel Park 
Abergele Road 
Bodelwyddan 
LL18 5TY 

Tel: 01745 586 666 
Mob: 07825925366 
e-mail: colin@wynneconstruction.co.uk; 
 

2.0 MANAGEMENT 
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2.2 Works Undertaken by Others 
 

Prior to any contractor commencing works on site, they will be required to attend a pre-start 
meeting with the site management team.  

 
The meeting will consist of all Health and Safety issues that are relevant to the project. This 
will include discussing methods of working as detailed in their written method statements and 
risk assessments (This paperwork will be required in advance of the meeting for internal 
review purposes).  

 
All contractors will be required to provide a suitable and appropriately detailed method 
statement and any risk assessments / COSHH assessments relevant to their works. (Of which 
copies will be retained electronically on-site during the works.  

 
Monthly Safety reviews with the site management will take place to ensure all relevant health 
and safety documentation is kept up to date. 

  
Where high risk activities are being undertaken the HSEQ Manager will be notified by the 
operations management team to provide assistance in the evaluation process. The core 
standards to be achieved by contractors are identified in the sub-contractor evaluation 
procedure. 

 
 Contractors Vetted: 
  

Contractor Name 
Details of Work to be 
undertaken 

Contact Details 
Contractor 

Vetting Date 
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2.3 Management Structure & Responsibilities 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 A copy of the project specific health & safety management responsibilities is to be 
 displayed on the project’s health & safety notice board(s) and it shall be signed by all 
 persons who have been allocated specific responsibilities on this project. 
 
2.4 Health & Safety Goals 
 
 In addition to achieving the Company’s health & safety objectives, this project team has the 
 following goals: 
 

• To have zero reportable accidents or dangerous occurrences 

• To monitor and review as the project commences 

• To carry out weekly health & safety inspections 

• To ensure that all persons involved on the project carry out their duties in a safe manner 

• To ensure the general public is unaffected by our works 
 
 Any amendments to the Safety Plan will be communicated to all relevant contractors. 
 

The Wynne Construction Occupational Health & Safety Policy can be found on the following 
page: 

Chris Wynne 
Managing Director 

Office Staff 

Sub-Contractors 

Operatives 

TBC 
Site Manager 

Steve Davies 
Construction 

Director 

Colin Proffit-Jones 
HSEQ Manager 

Corey Jones 
Quantity Surveyor 
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Occupational Health & Safety Policy 
Statement 

 

Wynne Construction objective is to achieve excellence in occupational health, safety and welfare, not only in 
respect to its employees, but also in relation to all suppliers, sub-contractors, client staff, the general public 
and any others who are involved or affected by our activities. 

 

Wynne Construction is committed to: 
 

• Provide safe and healthy working conditions for the prevention of work related injury and / or ill health 

• To prevent injury and ill health to all employees and other applicable parties 

• To comply with all applicable legislation pertaining to Occupational Health and Safety and other requirements 

• Eliminate hazards and reduce occupational health & safety risks 

• Plan, organise and continuously review working practices so as to safeguard everyone that could be affected by our 
designs and operations 

• To set annual objectives and targets to continuously improve our occupational health and safety performance 

• Identify and provide training, supervision and information to help people to be fully aware of their responsibilities 

• Provide and maintain facilities and safety equipment appropriate to employees’ activities 

• Ensuring regular consultation and participation of workers, and where they exist, workers’ representatives 

• Measure and report our performance, benchmarked against the best in class, and actively seek improvement 

• Work with our supply chain partners to allow them to demonstrate an equal commitment to occupational health & 
safety 

 

Responsibilities: 
 
Ultimate responsibility for the proper management of occupational health and safety rests with the Managing 
Director. It is the Managing Director’s overall responsibility to ensure that the policy is effectively monitored 
and audited for compliance with the safety management system. The day to day responsibility to comply with 
the policy falls on the individual site / contracts managers. 
 

Each individual in Management / Supervisory positions is responsible for regularly reviewing standards and 
practices, assessing hazards and risks, and providing places of work that are inherently safe. Sufficient 
resources are to be allocated to discharge this responsibility. Managers / Supervisors are to display a clear 
and visible commitment to occupational health & safety. 
 

All employees have a responsibility to themselves, their colleagues, Wynne Construction and the general 
public to work safely. They have a duty to co-operate with Wynne Construction in fulfilling its legal duties, 
and must maintain their place of work and their equipment in a safe condition; and must not misuse anything 
provided in the interest of occupational health & safety. 
 

Communication: 
 
This policy will be brought to the attention and understanding of all employees, displayed on safety notice 
boards, and made available to other interested parties. People are to be encouraged to highlight areas of 
concern and proactively participate in delivering occupational health & safety excellence. 
 

Copies of our Roles, Responsibilities & Authorities, Processes and ISO 45001:2018 Certificate can be 
forwarded to interested parties on request. 
  

Signed: 
  

Mr. Chris Wynne 

February 2022 Managing Director – Wynne Construction 
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2.5 Monitoring of Works 
 
 Monitoring will be carried out on this project in accordance with the company standard. 
  

Copies of all Health & Safety Monitoring carried out on this project by the management 
team will be recorded electronically on the FieldView System. Copies will also be 
forwarded / kept by the HSEQ Manager. 

 
Formal monitoring will be carried out weekly, but if safety breaches are observed  during 
any informal walk around, these should be reported and rectified and not ignored. 

  
 Health, Safety and Environmental support appointed for this project is: 
 

Name: Mr. Colin Proffit-Jones (HSEQ Manager) 

Qualifications: 

• NEBOSH Construction Certificate 

• NEBOSH Environmental 

• NEBOSH Fire 

• Tech IOSH 

Telephone Number (Mob): 07825925366 

Frequency of Visits: Approx. 3 inspections per month 

 
In addition to carrying out inspections, the HSEQ Manager will provide health & safety 
support as requested or deemed necessary. 
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3.1 Regular Liaison between all Parties on Site 
 

Prior to commencement on site and during works on site, the Site Management team will hold 
regular meetings with every contractor to discuss safety planning, risk assessment, method 
statements and programming of site works. This may form part of a Pre-Start Meeting.   
Positive action must be made to encourage involvement of all contractor workforces to 
contribute through their line management. 

  
All Wynne Construction employees together with every person on site will receive Site Safety 
Induction Training (See File 2 for the ‘Site Safety Induction’) in accordance with the Wynne 
Construction Induction document. Specific information/requirements requested by the Client 
will be communicated during the Induction Process. 
 
The Principal Contractor (Wynne Construction) shall at all times liaise directly with the 
Designers, Engineers and Client with respect to any further potential health & safety issues 
which may arise on site during the course of the work to avoid any hazardous situations. 
This will assist in implementing any further safety measures or precautions that may be 
required. 

 
3.2 Consultation with the Workforce 
 

The following is a table detailing how Wynne Construction will consult with the workforce 
during this project. 

 

 Type of Consultation Recommended Frequency 

1 Project Induction Prior to Any Works on Site 

2 Safety Inspections Weekly 

3 Worker Representatives As necessary 

4 Open Project Meeting 
Held at regular Intervals (during HSEQ 
Manager Audits / Inspections) 

5 Toolbox Talks Held Weekly 

6 Safety Task Analysis As necessary 

7 Method Statement Briefing Prior to any works being carried out 

8 Suggestion Boxes As necessary 

9 Direct Consultation On Site Tours 

11 Open Door Contact Person: Site Manager 

12 Other  

 
3.3 Exchange of Information on Design and Design Changes on Project 
 

As Principal Contractor and Principal Designer, (Wynne Construction) shall at all times 
liaise directly with the Designers, Engineers and Client with respect to any design changes 

3.0 ARRANGEMENTS 
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which may arise on site during the course of the work. There will be a Monthly Progress 
Meeting where the above will be discussed and reviewed. 

 

3.4 The Selection and Control of Contractors 
 

Contractor and Sub-Contractor’s Assessment - The competence of contractors with regards 
to health and safety awareness shall be assessed at the pre-appointment stage. Safety 
policies, method statements, risk assessments and all other relevant documents are to be 
provided in sufficient time to permit comment, approval, etc. prior to commencement of 
works on site. Contractors will, prior to appointment, be required to complete a “Supplier 
Evaluation Questionnaire”. 

  

 Arrangements for the selection of sub-contractors to ensure that they have adequate 
 procedures and resources to comply with all relevant statutory provisions shall be carried out 
 using the relevant procedure. 
 

3.5 The Exchange of Health & Safety Information between Contractors 
 

 A meeting is to be held on a weekly basis between site management and sub-contractor 
 representatives to discuss Health, Safety and Environmental matters. 
 

3.6 Security 
 

There will be a requirement for heras fencing to segregate the Works and Wynne 
Construction’s Compound, and to secure the site from unauthorised access. Storage and 
waste storage areas will be as per the site set up drawings (See File 1 – Section 7). 

  
 All reasonable steps will be taken to ensure that only authorised persons are allowed onto the 
 site or part of the site where construction work is being carried out. 
 

Site boundaries, securely fenced and signed, will be adapted as and where necessary as work 
progresses. Please refer to “HSG 151 – Protecting the Public – Your Next Move” for further 
guidelines.  
 
The entire site shall be surrounded by a minimum of 1.8m high close mesh (double clipped) 
heras type fencing. 
 

The site compound will be secured at all times and all areas under construction will be left 
secure at the end of shift. Access gates will remain closed at all times and secured to 
prevent unauthorised access. Site fencing will be checked daily to ensure it remains secure 
and in good condition. Emergency 24-hour contact numbers to be clearly displayed at the 
site entrance. 
 
Signage will need to be clear to inform the contractors and public of the dangers and of any 
change in fire routes. 

 

 All visitors will need to sign in and out and be escorted at all times in the construction areas. 
 

3.7 Site Induction 
 

All management, operatives and sub-contractors will be expected to complete an online site 
induction via the Wynne Construction Induction Portal prior to arrival on the site. After 
completing the online induction and upon arrival to the site, the site manager will carry out a 
review of the information submitted by the individual and will complete the induction 
process by providing a site-specific overview of the site and current health & safety 
arrangements. 
 

Link to Online Induction Portal 
 

Individuals will also be requested to read through their task specific risk assessments and 
method statements, signing declaration of their understanding. Individuals will be expected 

https://inductions.wynneconstruction.co.uk/
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to provide evidence of competencies for their duties which will be included on their 
induction record/profile. 

 

The Site Manager / Contracts Manager / HSEQ Manager will make all operatives aware of 
the content of this plan, fire evacuation procedures, site rules etc. Statutory health and 
safety notices shall also be clearly displayed on site. Safety issues will be reviewed, as 
deemed necessary, and on a regular basis with sub-contractors. 
New persons to site must report to the site office immediately and sign the visitors’ book. All 
operatives and visitors on site must “sign in” when they arrive and “sign out” when they 
leave, on the attendance record sheet, located at the site office. 
 

3.8 On Site Training 
 

Training records for staff are maintained by Human Resources at Head Offices. All staff are 
provided with safety and specialist subject training programmes to ensure competence and 
awareness of current health and safety legislation. 

 

Additional safety training will be provided on the project, where required. This will be in the 
form of Toolbox or Task Talks and a record will be kept on the site. This will be carried out 
on a weekly basis or as stipulated by the Project Management Team or the HSEQ Team. 

  

 Site rules - All contractors and Sub-contractors (including visiting supervisory staff) and 
 material suppliers, together with directly employed staffs (site based and visiting) are to be 
 made fully aware of site rules (See Section 3.13). 
 
3.9 Welfare Facilities and First Aid 
 

Wynne Construction will ensure that the appropriate welfare facilities are provided (CDM 
Regulations 2015 – Schedule 2) and maintained according to the size of the workforce and 
nature of the work.  

 

 An assessment must be carried out to determine the specific welfare requirements and 
 arrangements throughout the project; from day one of site set-up to the last day personnel 
 are on site. 
 

 A guide for the number of toilets and hand wash basins required: – 
 
    

Number of personnel Number of Toilets and Hand Wash Basins Number of Urinals 

Up to 25 2 2 

26 to 50 3 3 

51 to 75 4 4 

76 to 100 5 5 

101 to 125 6 6 
  

 Provision should also be provided for females on a similar basis (i.e. 4 females on site must 
 have 2 toilets and basins). 
 

 A mess room, canteen and toilet facilities of appropriate size will be provided for all to use.
  

 The minimum requirements are a water boiler (for tea, coffee, etc.), fridge and microwave 
 oven, cooker or similar to be made available for use.  
 

 A suitable sized separate drying room area will be available to accommodate all site 
 operatives. 
  

 At the beginning and end of the project, alternative, temporary facilities may have to be 
 provided. 
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Site first aider(s) will be nominated by Wynne Construction and supported by major Sub-
contractors. Name(s) will be made known to all site operatives by means of signs / notices at 
appropriate places. Trained mental health first aiders are also available for support if required.  
A First Aid kit will be located in the site office, denoted as such by the green and white First-
Aid sticker.  

  

 Site management will make arrangements to ensure all welfare facilities are cleaned on a 
 regular basis and maintained to the highest standards. 
 
3.10 The Reporting and Investigation of Accidents and Incidents 
 
 Requirements are summarised as follows: 
 

• The Project Team must be informed of any accidents / incidents on site by the quickest possible 
means. 

 

• Details of all accidents resulting in personal injury will be recorded electronically on the FieldView 
System. Copies of which will be kept on record. If an accident / incident has the potential to 
become reportable the HSEQ Manager must be informed immediately to instigate and 
investigation. 
 

• All accidents, dangerous occurrences, near misses or environmental incidents should be reported 
to the HSEQ Manager at the earliest opportunity. If a person has not returned to work following a 
personal injury received during the course of his / her daily work activities on-site, for more than 
three days the accident must be reported to the HSEQ Manager who will advise any further 
actions to be taken. 

  

• Wynne Construction will report all RIDDOR information in compliance with the Wynne 
Construction reporting procedures.  

 

• The Site Manager or Contracts Manager will ensure that the relevant contractor reports all 
reportable injuries (over 7 days) and diseases to the Health and Safety Executive (HSE).  

 

   http://www.hse.gov.uk/riddor/online.htm 
 

• Wynne Construction will also ensure that each contractor records details of all accidents/ 
incidents on site, unless otherwise agreed, and will require each contractor to bring their records 
to each progress meeting to discuss and verify any injuries / entries (reportable and non-
reportable) since the last meeting. 

 

• If a RIDDOR incident should occur to a member of the clients’ team or a member of the public, 
etc. Wynne Construction will investigate the incident. Contractors are required to inform the 
Wynne Construction Site Manager or Contracts Manager by the quickest possible means of any 
incidents on site. 

 

• Formal notification will be made to the Wynne Construction Site Manager or Contracts Manager 
within 24 hrs. Reportable injury or disease information will be supplied to the Health and Safety 
Executive (HSE). The Wynne Construction HSEQ Manager shall inform / advise all contractors of 
any additional information required as a result of a reportable accident / dangerous occurrence. 

 

3.11 The Production and Approval of Method Statements and Risk Assessments 
 

 All risk assessments and method statements must be reviewed by the project team for their 
 suitability and acceptability for the works undertaken. The document should have a signed 
 and dated check sheet attached when approved with arrangements for communicating to 
 the entire workforce undertaking the works. 
 

 Meetings will be held at regular intervals to review all HSEQ matters relating to this project. 
 A copy of the initial checklist together with the construction site Risk Assessments for this 
 project  can be found on FieldView. 
 

 Principal Contractor 
 

 Task specific Method Statements will be provided as requested by the site team. 
 Any works which give rise to significant risk should be included. 
  
 

http://www.hse.gov.uk/riddor/online.htm
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 Sub-Contractors 
 

 All contractors will be required to submit job specific method statements, risk assessments, full 
 details of substances and products to be employed in accordance with the COSHH 
 Regulations 2004 and full details of all relevant Codes of Practice together with a copy of their 
 own safety policy. 
 

 All details are to be submitted a minimum of two weeks prior to commencement of the 
 element of the work for comment. 
 

Contractor’s method statements and risk assessments are to be filed electronically on the 
FieldView System (RAMS Evaluation Forms) for ease of reference (File 4). 

 

 Any changes in methods of Working or Design must have Risk Assessments carried 
 out and an updated Method Statement provided and accepted prior to any works 
 commencing. Any such changes will be communicated to all those who may be 
 affected. 
 

The table in the next section (section 3.12) should be completed by the Project Team and / 
or the HSEQ Manager. Contents may vary depending on the type of project. The table 
should be completed as information is received and kept up to date. 

 
3.12 Record of Method Statements and Risk Assessments 
  

No Description of work Contractor Appointed 
Method Statement and 

Risk Assessment Received 
Date 

Received 
Approved 

1 
See FieldView 
System 

    

2      

3      

4      

5      

6      

7      

 
3.13 Site Rules 
 
 The rules detailed below have been determined by risk assessment and apply to everyone 
 working on the project. Client requirements have been included. 
 

The Wynne Construction Contracts Manager or HSEQ Manager may impose additional or 
amended rules as the result of continued risk assessment review, on all or part of the 
project. 

 

 Any persons found contravening the rules below may be subject to disciplinary action, 
 which could include exclusion from site. 
 

 The standard site rules are as follows:  
 

• It is your duty to take care of your own health and safety and for the health and                    
safety of all other persons who may be affected by your acts or omissions. 

• You must remain alert at all times and keep a sharp look out, not only for vehicles and 
plant in the work’s area but also for vehicles and plant which may enter the work’s area 
accidentally. 

• When on site you must wear as a minimum, safety footwear, safety helmets, hi-vis vest 
and safety gloves. Additional PPE may be required as identified by the contractor’s risk 
assessment. 
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• Good housekeeping is essential on the site. Keep the site tidy. Remove all rubbish as 
soon as possible. Ensure all materials are stored in appropriate container and in a 
proper manner. 

• You must obey the instructions of your supervisors. Wilful disregard of these site safety 
rules will result in being removed from site. 

• Unauthorised visitors, children and personal pets are not allowed in the work’s area. 

• You must not take part in or encourage ‘horse-play’ of any kind. 

• Consumption of alcohol within the bounds of the site is prohibited. You will not be 
allowed to work if unfit to do so due to the influence of drink or drugs. 

• You must only enter and leave the site at the authorised points and not by any other 
route. 

• You are required to attend an induction session and will not be allowed to work unless 
you have done so. 

• You will attend all site safety training sessions as may be required from time to time by 
site management. 

• Report any hazards, near misses, etc to your supervisor / manager. 

• All injuries, ill health and damage incidents must be reported to site management. 

• Plant and equipment must only be operated by trained and authorised personnel in the 
manner for which it is designed. 

• A permit to work system will be operated for the following activities: hot works, 
electrical systems, confined spaces, working at height, excavations. Other activities 
may be included as decided by the site manager. 

• Scaffolding and / or suitable guardrails must be provided to areas where falls are 
possible. Where these cannot be provided other fall arrest systems such as netting will 
be used. You must not work in situations where there is a risk of falling. Safety 
harnesses must not be used without authorisation from Site Management. 

• Do not use ladders which are not tied and secure or scaffolding which is incomplete. 
  

The Company does not permit the consumption of alcohol during working hours and 
forbids the use of illegal drugs. Operatives are reminded that alcohol, on average 
takes one hour per unit to be processed and therefore care must be taken to ensure 
that you are not still under the influence of alcohol should you drink the previous 
evening. 

  
Additional Rules that apply to this Project: 

 

 None. 
 

Arrangements for Bringing Site Rules to People’s Attention: 
  

 Site safety rules are brought to people’s attention by the following means: 
 

• Safety Induction Training 

• HSE Committee 

• Signs and Posters 

• Toolbox talks 

• Team Meetings 
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3.14 Fire and Emergency Procedures 
 

A fire risk assessment is to be undertaken and a Fire Safety Plan produced. The plan and 
procedures already in place for the school will also be communicated to all operatives who 
must comply with the clients requirements. 
 
Joint Fire Code 
The responsible person will ensure that the Joint Fire Code is applied during the construction 
phase and will provide adequate assistance, training and supervision to those delegated 
additional responsibilities. Regular liaison with the local fire and rescue service will take place 
and will involve regular visits to assess progress and review of fire safety standards. 

 

All persons must be instructed in accordance with the site Fire and Emergency Procedure 
(See Fire Log Book). This Fire Risk Assessment and Plan shall be regularly updated to take 
into account the changing state of the development during the construction process.  All site 
personnel must be informed of any changes. 

 

 A site plan is to be provided and displayed in relevant locations for each project indicating 
 the positions of the following: 
 

• Access for emergency vehicles 

• Fire escape routes and positions of fire exit signs 

• Locations of fire alarm points & firefighting equipment 

• Positions of emergency lighting 

• Monitoring procedure 

• Trained / Competent Fire Warden(s) (must be present on site at all times)  
 

The location of the nearest Defibrillator (AED) must be identified and put on the emergency 
notice displayed (next page). Locations can be found on the following website: 
 

 http://www.heartsafe.org.uk/AED-Locations 
 

 A site emergency notice must be displayed in relevant locations around the site. 
 

COMAH Sites (Control of Major Accident Hazards Regulations 1999) 
 
 All businesses in Great Britain are legally required to protect their employees, third 
 parties and members of the public who may be affected by their work activities. 
 There are also various legal requirements that apply to protect the environment. 
 

 When an accident occurs, having significant quantities of flammable, 
 environmentally hazardous or toxic substances on site increases the potential to 
 cause multiple injuries or fatalities to those working on site or living in the local 
 community and / or cause damage to the environment. The COMAH Regulations 
 aim to prevent major accidents and, should one happen, require businesses to limit 
 the effects on people and the environment. 
 

Wynne Construction must identify all COMAH sites within close proximity to our 
Construction Site and note any applicable emergency procedures if any alarms are 
sounded. 
 

Use the following link to search for any COMAH registered establishments within 3 miles & 
include details found on the next page.  
 

https://notifications.hse.gov.uk/COMAH2015/Search.aspx 
 
 
 
 

 

http://www.heartsafe.org.uk/AED-Locations
https://notifications.hse.gov.uk/COMAH2015/Search.aspx


Integrated Management System Standard(s):  ISO 14001:2015 ISO 45001:2018 Clause: 8.1 

Document Title: Construction Phase Plan (Including Environmental) WYNNE CONSTRUCTION 
 

Rev: 00 Date: February 2019 Ref: IMS-8.1-Construction Phase Plan (Inc. Env) 

© Wynne Construction Document is uncontrolled if copied or printed Page 20 of 54 
 

 

Gas: 0800 111 999 Nearest Clinic: 

Electricity: 0800 096 3080 Ferndale Medical Centre 
56-58 High Street 
Ferndale 
CF43 4XX 

Telephone: 01443 730539 
Fax: N/A BT: 0800 917 3993 

Welsh Water: 0800 052 0130 

Site Emergency Notice (To Be Displayed on Site) 

Site Name: Ysgol Llys Y Forwen. (Former CHUBB Fire Factory Site) 

Address: Land off Ferndale Industrial Estate, Ferndale CF43 4AD. 

Location of nearest Defibrillator (AED): TBC 

Details of any COMAH Sites within 3 miles of site: None Identified on Public Search 

Telephone Number 01745 586666 

Location of Emergency Telephone Use Mobile Phones 

Location of First Aid Box See Fire / Welfare plan (Displayed) 

First Aiders Site Manager 

Location of Fire Fighting Equipment (Extinguishers) See Fire / Welfare plan (Displayed) 

Emergency Evacuation Point See Fire / Welfare plan (Displayed) 

Emergency Warning Fire Alarms (Screamers / Rotary Bells) 

Address / Location of nearest Emergency Hospital (to 
include location map) 

Ysbyty Cwm Cynon 
 
Tel: 01267 235151 
 
Type of Hospital: Major acute -  Major A&E - Open 
24 hours  
 
32.5 Miles from Site (52 minutes) 

 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Fire Wardens and Marshall’s Site Manager 

Hospital 

Site 
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SITE FIRE SAFETY PLAN (to be Displayed on Site) 

To safeguard against life, damage to property and the effects of fire Wynne Construction will 
draw up a fire plan in line with the revised guidance HSG 168 Fire safety in construction. 
The site manager will be deemed as the responsible person on site. Fire arrangements will 
be conveyed to all persons during the site-specific induction signage will be displayed as 
needed and any changes will be agreed with the client’s representative at the site and will 
be conveyed through the medium of toolbox talks to all operatives on site. 

Fire Induction 
All persons coming to site will undergo an induction detailing the 
precautions put in place and actions to be taken in the event of a 
fire or emergency. 

Extinguishers 

Will be positioned in the site office within the compound and 
located at various points around the site depending on the work 
activities underway. A suitable fire extinguisher must be present 
when carrying out any Hot Works or Electrical works.   

Exit Routes 
These are to be kept clear at all times, should a need arise to 
change any routes all personnel will be instructed of the changes 

Assembly Points 
Will be as directed by the Site Manager / Site Foreman and may 
change dependent on-site operations. Site Personnel will be 
informed of any changes.   

Outbreak 

A fire alarm will be sounded should a fire breakout on site. The 
site compound area will be designated as the assembly point for 
all persons on site. This will be conveyed during induction.  The 
alarm must be raised immediately, and contact made with the Site 
Manager / Site Foreman, emergency services and / or client. 

DO NOT PRESUME THAT SOMEONE ELSE HAS MADE THE CALL TO THE 
EMERGENCY SERVICES. 

The Site Manager / Site Foreman will 
also undertake a daily fire safety 
check, which will include: 

▪ The means of escape is maintained  
▪ High standards of housekeeping 
▪ Hot work Electrical work or any work is 

carried out under a permit to work. 

 

A “Hot Works Permit” will be required where there is a risk of fire to existing structures arising out 
of the construction activity. 
 

The “Hot Works Permit” will detail the precautions and procedures to be adopted to avoid the risk 
of fire and to ensure that the area is left in a safe condition once works are complete. 
 

Examples of activities that may require a Hot Works Permit are welding, brazing, flame soldering, 
grinding or using a blowlamp. 
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3.15 Scaffold Inspections 
 

Wynne Construction Site Management will be responsible for the safe condition of all 
scaffolding in use on the project. All scaffolding will be inspected on a weekly basis. 

 
Scaffold should only be erected, dismantled or adjusted by trained Scaffolders working in 
accordance with current legislation and the National Association of Scaffold Contractors 
(NASC) guidance document. 

 
  Where system scaffold is used, the competency of the persons erecting it should include  
  formal training provided by the system scaffold supplier as a minimum. 
 
  The scaffold should be erected in accordance with the design prepared by a competent  
  person and should not be used until a handover certificate has been completed by the  
  scaffolder and the workplace management have inspected the scaffold. 
 
  Scaffold loading bays should be clearly signed with their safe working load and provided with 
  safety gates. 
 

 The scaffold and access ladders should be visually inspected by a competent person at the 
 start of each working day, and weekly inspections carried out and recorded (See File 6 ). The 

Scaffold should also be inspected following any alteration or incident that may have affected 
its stability e.g. high winds, struck by plant etc. 

 
  Site management will hold the Scaffold Register in the site office (See File 6). 
 
 All scaffold inspections will be carried out in accordance with current legislation. 
 
3.16 Plant, Tools and Equipment 
 

Plant, Tools and Equipment should be hired in from suppliers that have been approved by 
Wynne Construction. The selection of plant, tools and equipment shall include for the 
reduction of ill-health effects, e.g. reduced noise and vibration emissions. 

All plant and equipment should be fully certificated, have evidence of a current thorough 
examination and should only be operated by persons who have reached the age of 18 
years, hold a relevant CSCS / CPCS / NPORS certificate of competence for the specific 
item of mobile plant, and they have been authorised to operate the plant by the project 
management team. 

 All plant and equipment shall be used and maintained in accordance with the Provision and 
 Use of Work Equipment Regulations (PUWER). 

 All powered equipment and tools brought onto site should have the appropriate records of 
 PAT testing. 

 Records of inspection and service records will be kept on file electronically (FieldView). 

COVID-19 Implementations 
Individuals will be encouraged not to share plant and equipment as this is a pathway for the 
Coronavirus disease to be spread between persons. Sub-Contractors will be requested to 
ensure that their workforce is adequately equipped to carry out their activities. 
If plant and equipment is to be used by a variety of personnel, then adequate cleaning regimes 
are to be introduced.  
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Contract Retained Risks which could be encountered during the project: 
 

 Control Measures: 

• Risk Assessment 

• Method Statement 

• Permit to Work 

• Other Assessments (COSHH, Manual Handling, Noise, Vibration) 
 

Safety Risks Applicable to Project? Control Measures 

Delivery & removal of materials (Including Waste) & work 
equipment taking into account of any risks to the public, 
for example during access to or egress from the site 

Yes 
See section below “Road & Traffic 
Systems Adjacent to Site” 

Dealing with services – Water, Electricity, Gas, 
Communications, including Overhead Power lines and 
Temporary Electrical Installations 

Yes See section below “Existing Services” 

Accommodating adjacent land use (neighbours) Yes 
See section below “Site Security and 
Public” 

Stability of structures whilst carrying out construction 
work, including temporary structures and existing 
unstable structures 

Yes See section below “Existing Structures” 

Demolition and Dismantling Works Yes 
See section below “Demolition and 
Dismantling” 

Preventing falls Yes See section below “Working at Heights” 

Work with or near fragile materials Yes 
See section below “Working on Roofs or 
Fragile Materials” 

Control of lifting operations Yes See section below “Lifting Operations” 

The maintenance of plant and equipment Yes 
See section below “Maintenance of Plant 
and Equipment” 

Work on excavations and work where there are poor 
ground conditions 

Yes See section below “Excavations” 

Work on wells, underground earthworks and tunnels No  

Work on or near water where there is a risk of drowning No  

Work involving diving No  

Work on Cofferdams and / or Caissons No  

Work in Confined Spaces No  

Work using Compressed Air No  

Work involving explosives No  

Traffic routes and segregation of vehicles and 
pedestrians 

Yes 
See section below “Site Access & Egress 
Points, Personnel / Equipment Access” 

Storage of materials (particularly hazardous materials) 
and work equipment 

Yes See section below “Storage of Materials” 

Any other significant safety risks? 

Working on a site within a live educational environment 
and residential area. 

Yes 
See section below “Site Security and 
Public” 

   

 

  

4.0 ARRANGEMENTS FOR CONTROLLING SIGNIFICANT SITE RISKS 
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The next table is the significant health risks and control measures applicable to the project 
 

Health Risks Applicable to Project? Control Measures 

The removal of / exposure to asbestos Yes 
See section below “Control and Removal 
of Asbestos” 

The production of dust Yes 
See section below “Dust Control and 
Suppression” 

Dealing with contaminated land Yes 
See section below “Dealing with 
Contaminated Land” 

Manual handling Yes See section below “Manual Handling” 

Use of hazardous substances, particularly where there is 
a need for health monitoring 

Yes 
See section below “Hazardous 
Substances / COSHH” 

Reducing noise and vibration Yes 
See section below “Controlling Noise and 
Vibration” 

Work with ionising radiation No See section below “Ionising Radiation” 

Exposure to UV radiation (from the sun) Yes 
See section below “UV Radiation 
(Exposure from the Sun)” 

Any other significant health risks? 

At the time of producing this document, COVID-19 has 
been identified as a health risk. 

Yes 
Refer to site specific COVID-19 Risk 
Assessment 

 
 



Integrated Management System Standard(s):  ISO 14001:2015 ISO 45001:2018 Clause: 8.1 

Document Title: Construction Phase Plan (Including Environmental) WYNNE CONSTRUCTION 
 

Rev: 00 Date: February 2019 Ref: IMS-8.1-Construction Phase Plan (Inc. Env) 

© Wynne Construction Document is uncontrolled if copied or printed Page 25 of 54 
 

Road & Traffic Systems Adjacent to Site 
 

The site is located within an industrial estate off the A4233. 
 
Parking will be limited to the designated parking area. A traffic management plan and site 
set up drawings should be included in the project files (File 1 Section 6).  

 

All the systems of work and traffic management are to be included in the project files. 
 

All abnormal deliveries should check their route to site before delivery. All plant and storage 
on site should be properly secured at night and when not in use. 
 

If applicable, advance warning signs advising of the construction site and presence of 
heavy vehicles will be installed at the start of the project. Speed limit on site will be 5mph. 
 

The confines of the site will be under the full control of Wynne Construction. Suppliers will 
be informed of the location of the site. Delivery drivers coming to site will be asked to 
contact the Site Manager prior to arrival, so that they can be met by a banksman and 
parked safety ready for the removal of deliveries / materials. During the replacement / 
removal of skips vehicles entering the pedestrian zone will be under the direction of a 
banksman and barriers arranged accordingly. 
  
Documents to consider mitigating the risk from Road & Traffic Systems Adjacent to Site: 
 

Document Type Document Title 

Risk Assessment Use and Loading of Transport 

Risk Assessment Use of a Telehandler 

Risk Assessment Use of a Mobile Crane 

Risk Assessment Use of a HIAB or Lorry Loader 

Risk Assessment Use of a Site Dumper 

Risk Assessment Use of a Mechanical Road Sweeper 

Risk Assessment Reversing Vehicles on Work Sites 

Risk Assessment Pedestrian Management 

Risk Assessment Working in Traffic Management 

Risk Assessment Temporary Traffic Light Control 

Safe System of Work Site Set Up Plan 

 

Route to Site Compound from the A4233 
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Existing Services 
 

Locations of mains services are TO BE IDENTIFIED AND ISSUED. Wynne Construction 
will survey the locations of the existing services prior to commencing works in each area. 
Obtain Service Plans and Drawings from Utility Companies. 
 

Please note: Services are located on site. 
 

It is the responsibility of Wynne Construction to undertake a visual survey and record / 
identify all services within the site area if required. 
 

 All existing services must be location isolated and disconnected prior to any works 
 commencing and a certificate of reoccupation issued if applicable. 
 

Where there is a risk to construction work from overhead electric power cables: 

(a)  

▪ They must be directed away from the area of risk; or 
▪ The power must be isolated and, where necessary, earthed 

 

If the above cannot be carried out, suitable warning notices must be provided together with 
one or more of the following: 
 

▪ Barriers suitable for excluding work equipment which is not needed; 
▪ Suspended protections where vehicles need to pass beneath the cables; or 
▪ Measures providing an equivalent level of safety. 
 

Documents to consider mitigating the risk from Existing Services: 
 

Document Type Document Title 

Safe System of Work Obtain Service Drawings to know locations prior to work 

Risk Assessment Knocking in Kerb Pins or Setting Out Stakes 

Risk Assessment Land Surveying and Setting Out 

Risk Assessment Fencing / Hoarding Erection and Repair 

Risk Assessment Use and Unloading of Transport 

Risk Assessment Use of a Mobile Elevated Working Platform (MEWP) 

Risk Assessment Use of a Telehandler 

Risk Assessment Use of a Mobile Crane 

Risk Assessment Use of a HIAB or Lorry Loader 

Risk Assessment Use of a Wheeled Excavator 

Risk Assessment Use of Ladders on Site 

Risk Assessment Use of a Road Saw 

Risk Assessment Use of Gas Powered Tools (Nail Guns) 

Risk Assessment Working Close or Under Overhead Cables 

Risk Assessment Machine Excavation of Holes and Trenches 

Risk Assessment Use of a Mini Excavator 

Risk Assessment Hand Excavation of Holes 

Risk Assessment Excavations 

Risk Assessment Electrical Work and Isolation 

Risk Assessment Palisade Fencing Installation and Repair 

Guidance Document HSG 47 – Avoiding Danger from Underground Services 

Guidance Document GS6 – Avoiding danger from overhead power lines 

Permit Permit to Break Ground (Permit to Dig) 

Permit Permit to Work Electrical 
 

S
a
fe

ty
 R

is
k
s
 C

o
n

tr
o
l 
M

e
a
s
u
re

s
 



Integrated Management System Standard(s):  ISO 14001:2015 ISO 45001:2018 Clause: 8.1 

Document Title: Construction Phase Plan (Including Environmental) WYNNE CONSTRUCTION 
 

Rev: 00 Date: February 2019 Ref: IMS-8.1-Construction Phase Plan (Inc. Env) 

© Wynne Construction Document is uncontrolled if copied or printed Page 27 of 54 
 

Site Security and Public 
 

Where necessary in the interests of health and safety, the site must, so far as is reasonably 
practicable, and in accordance with the level of risk posed, comply with either or both of the 
following: 
 

▪ Have its perimeter identified by suitable signs and be arranged so that its extent is 
readily identifiable; or 

▪ Be fenced off. 
  

It is imperative that the works areas are secured from unauthorised access. 
 

 All reasonable steps will be taken to ensure that only authorised persons are allowed onto the 
 site or part of the site where construction work is being carried out. 
 

Site boundaries, securely fenced and signed, will be adapted as and where necessary as work 
progresses. Please refer to “HSG 151 – Protecting the Public – Your Next Move” for further 
guidelines.  
 
The site compound will be secured at all times; all areas under construction will be left 
secure at the end of shift. Access gates will be closed at all times. Site fencing will be 
checked daily to ensure it remains secure and in good condition.. 
 
Signage will need to be clear to inform the contractors and public of the dangers and of any 
change in fire routes. 

 

 All visitors will need to sign in and out and be escorted at all times in the construction areas. 
 
Documents to consider mitigating the risk from Site Security and Public: 
 

Document Type Document Title 

Safe System of Work Site Set Up Plan 

Risk Assessment Fencing / Hoarding Erection and Repair 

Risk Assessment Violence from Members of the Public 

Risk Assessment Use of a Petrol Disc Cutter 

Risk Assessment Use of a Mechanical Road Sweeper 

Risk Assessment Reversing Vehicles on Work Sites 

Risk Assessment Access for Visitors and Delivery Drivers to Hazardous Areas 

Risk Assessment Pedestrian Management 

Risk Assessment Stop & Go Board Traffic Control 

Risk Assessment Temporary Traffic Light Control 

Risk Assessment Working on Scaffolds 

Guidance Document HSG 151 – Protecting the Public – Your Next Move 
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Existing Structures 
 

There is a considerable risk of injury during new and refurbishment works from stability of 
the structures whilst carrying out construction / demolition work. Construction work includes 
temporary structures and existing unstable structures. 
 

Risks associated with existing structures: 
 

• Falls from heights – Existing structures might have handrails not to current standards 
and be in poor condition. During demolition and dismantling, workers can be injured 
falling from edges, through openings, fragile surfaces and partially demolished floors. 

• Injuries from falling materials – Workers and passers-by can be injured by the 
premature and uncontrolled collapse of structures, and by flying debris. A safe system 
of work is one that keeps people as far as possible from the risks. This may include: 

o establishing exclusion zones and hard-hat areas, clearly marked and with 
barriers or hoardings if necessary 

o covered walkways 
o using high-reach machines 
o reinforcing machine cabs so that drivers are not injured 
o training and supervising site workers 

• Uncontrolled collapse – Floor boards might be rotten, or walls / roofs might be unstable. 

• Hazardous Materials – Presence of Asbestos or Lead, Biological Hazards and other 
hazardous materials left behind by the previous occupier. 

• Existing Services – Electrocution, Explosion 
 

All existing services must be identified, location isolated and disconnected prior to any 
works commencing and a certificate of reoccupation issued if applicable. 
 

A survey of the building / structure should be carried out by competent persons prior to any 
work being carried out to ascertain (find out) what hazards exist in the building / structure. 
The structural survey should consider: 
 

• The age of the structure 

• Its previous use 

• The type of construction 

• Nearby buildings or structures 

• The weight of removed material or machinery on floors above ground level 
 

Documents to consider mitigating the risk from Existing Structures: 
 

Document Type Document Title 
Safe System of Work Existing Health and Safety File & Service Drawings 

Risk Assessment Inspection of Dangerous Structures or Buildings 

Risk Assessment Use of a Mobile Elevated Working Platform (MEWP) 

Risk Assessment Use of Step Ladders 

Risk Assessment Use of Ladders on Site 

Risk Assessment Use of Hand Tools 

Risk Assessment Use of Electrical Hand Tools 

Risk Assessment Vertical Confined Spaces Entry 

Risk Assessment Horizontal Confined Spaces Entry 

Risk Assessment Access for Visitors and Delivery Drivers to Hazardous Areas 

Risk Assessment Leptospirosis and Biological Hazards 

Risk Assessment Working Close or Under Overhead Cables 

Risk Assessment Lone Working Staff 

Risk Assessment Treatment of Sharps and Syringes 

Risk Assessment Demolition of Structures 

Risk Assessment Working with Asbestos 

Risk Assessment Working with Lead 

Risk Assessment Use of Temporary Structural Supports 

Risk Assessment Electrical Work and Isolation 

Risk Assessment Working on Roofs (Fragile) 
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Demolition and Dismantling 
 

A systematic approach to demolition projects is a team effort between all parties, who all 
have responsibilities: 
 

• Demolition Contractors must be competent and adequately resourced 

• Pre-construction information that can reasonably be obtained must be made available 
by the Client, Principal Designer (PD) or Principal Contractor (PC). A range of surveys 
and reports will be needed - for example, to check for presence of asbestos; structural 
stability of site and nearby structures; the location of above and below ground live 
services in the work area; etc. These should be done before work begins and not be left 
for the Principal Contractor to organise once the demolition work has started 

• Principal Designers (PD) plan effective site management that keeps people (site 
workers and the public) as far as possible from the risks. They should give principal 
contractors as much information as possible 

• Principal Contractor (PC) to co-ordinate and manage health and safety issues during 
the demolition project 

• Site manager must supervise workers & ensure they are following safe working practice 

• Sub-contractors and site workers must understand and follow the precautions and 
ensure that their colleagues do too 

 

During demolition and dismantling, workers can be injured falling from edges, through 
openings, fragile surfaces and partially demolished floors. Contractor / Principal Contractor 
have a responsibility to assess, eliminate and control the risks of falls from height. 
See Page “Working at Heights”. 
 

Workers and passers-by can be injured by the premature and uncontrolled collapse of 
structures, and by flying debris. A safe system of work is one that keeps people as far as 
possible from the risks. This may include: 
 

• Establishing exclusion zones and hard-hat areas, clearly marked and with barriers or 
hoardings if necessary 

• Covered walkways 

• Using high-reach machines 

• Reinforcing machine cabs so that drivers are not injured 

• Training and supervising site workers 
 

Documents to consider mitigating the risk from Demolition and Dismantling: 
 

Document Type Document Title 
Safe System of Work Existing Health and Safety File & Service Drawings 

Safe System of Work Demolition Plan / Method Statement 

Risk Assessment Inspection of Dangerous Structures or Buildings 

Risk Assessment Use of a Mobile Elevated Working Platform (MEWP) 

Risk Assessment Use of Ladders on Site 

Risk Assessment Use of Hand Tools 

Risk Assessment Use of Electrical Hand Tools 

Risk Assessment Access for Visitors and Delivery Drivers to Hazardous Areas 

Risk Assessment Leptospirosis and Biological Hazards 

Risk Assessment Working Close or Under Overhead Cables 

Risk Assessment Lone Working Staff 

Risk Assessment Demolition of Structures 

Risk Assessment Working with Asbestos 

Risk Assessment Working with Lead 

Risk Assessment Use of Temporary Structural Supports 

Risk Assessment Electrical Work and Isolation 

Risk Assessment Working on Roofs (Fragile) 

Guidance COSHH essentials CN4 – Crushing & screening demolition material 
 

 
 

S
a
fe

ty
 R

is
k
s
 C

o
n

tr
o
l 
M

e
a
s
u
re

s
 



Integrated Management System Standard(s):  ISO 14001:2015 ISO 45001:2018 Clause: 8.1 

Document Title: Construction Phase Plan (Including Environmental) WYNNE CONSTRUCTION 
 

Rev: 00 Date: February 2019 Ref: IMS-8.1-Construction Phase Plan (Inc. Env) 

© Wynne Construction Document is uncontrolled if copied or printed Page 30 of 54 
 

Working at Heights 
 

The Working at Height Regulations came into force in April 2005. They call for a systematic 
approach to working at height, to include a hierarchy of control starting with a risk 
assessment of the process. 
 

All work will follow a hierarchy of control set out in the agreed standards, which include. 
Risk assessment should look at the following elements: 
 

▪ Avoidance – were possible avoid work at height 
▪ Mitigate – mitigate the consequences of the fall preferring collective protection as 

opposed to personal i.e. scaffolding, netting as opposed to harnesses  
▪ Competence – all persons involved should be trained in sae working procedures or 

working at height and the equipment they are using. 
▪ Selection of Equipment- only use work equipment that is suitable for the purposes of 

adequate strength and free from defects. 
▪ Regularly inspected- all equipment should be part of an inspection and maintenance 

regime. 
▪ Records - Records must be kept of all such equipment and training  
 

Other Considerations - The weather must also be taken into consideration when deciding 
upon a safe system for carrying out any work at height, because of the additional risks that 
this can present. 
  
Documents to consider mitigating the risk for working at heights: 
 

Document Type Document Title 

Risk Assessment Use of a Mobile Elevated Working Platform (MEWP) 

Risk Assessment Use of Podium Access Platforms 

Risk Assessment Use of Step Ladders 

Risk Assessment Use of Ladders on Site 

Risk Assessment Erection of Tower Scaffolds 

Risk Assessment Use of Tail Lifts 

Risk Assessment Use of Fall Arrest & Work Restraint Equipment 

Risk Assessment Working on Scaffolds 

Risk Assessment Brick and Blockwork Construction 

Risk Assessment Plastering 

Risk Assessment Painting Operations 

Risk Assessment Roofing Works 

Safe System of Work Rescue Plan for Works using Fall Arrest Systems 

Permit Permit to Work at Height 

Guidance INDG401 – Working at Height 

Guidance INDG455 – Safe Use of Ladders and Stepladders 
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WORKING AT HEIGHTS DECISION TREE: 
 
 

        Highest  
 
             Yes  
  
 
 
    No - prove with  
   risk assessment  
 
 
 
 
                                                                          Yes 
 
 
 

 No - prove with  
    risk assessment 
 
 
 
 
 
                                                                          Yes 
 
 
 

No - prove with  
   risk assessment 
 
 
 

         Yes 
 
 
 
 

  
No - prove with  

   risk assessment 
 
 
 
 
 
 
 

 
 

Lowest 
 

Is it possible to  
Avoid work at height? 

Use Alternative 
Method 

Is it reasonably practicable to use  
Collective fall protection i.e.?  

Edge protection, scaffold, MEWP  
 
 
 

Is it reasonably practicable to use 
 Individual fall protection i.e.?  
Fall restraint, work positioning or 

rope access  

Is it reasonably practicable to use 
Collective fall limitation i.e.?  

Nets, safety bags  

Use 
 Individual fall limitation 

techniques and equipment. Select 
the correct type, length and 

connect to a suitable anchorage  

Scaffolding - use 
qualified scaffolding 

company. Scaffolding 
company to use 

hierarchy 

MEWP – select the 
correct machine for 

height. Segregate fall 
zone and use fall 

restraint 

Rope access to 
comply with BS 7985 

(Specialist Contractor) 

Work restraint and work 
positioning – use correct 

harness, lanyards, and 
instructions  

Net - nets to be installed 
by FASET trained 

persons. 
Bags / Mats attached 

securely 

 

Rescue plans must be in place for 
workers using MEWP’s Rope access 
and any means of fall limitation 
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Working on Roofs and Fragile Materials 
 

The Working at Height Regulations came into force in April 2005. They call for a systematic 
approach to working at height, to include a hierarchy of control starting with a risk 
assessment of the process. 
 
Any work on roofs must be risk assessed and have the following control hierarchy in place: 
 

▪ Edge Protection – Handrails to prevent falls 
▪ Fall Restraint – e.g. Man safe system (harness)..etc 
▪ Fall Arrest – e.g. soft landing bags, safety nets..etc 

 
Falls through fragile roofs and fragile roof lights cause death and serious injury. 
They account for almost a fifth of all the fatal accidents which result from a fall from height 
in the construction industry. 
 
The following are likely to be fragile: 
 

▪ old roof lights; 
▪ old liner panels on built-up sheeted roofs; 
▪ non-reinforced fibre cement sheets; 
▪ corroded metal sheets; 
▪ glass (including wired glass); 
▪ rotted chipboard; and 
▪ slates and tiles. 

 

Before work starts: 
 

▪ Ensure that a competent person assesses the roof using a safe system of work 
▪ Can the work be carried out from inside? Avoiding need to work on top of the fragile 

roof 
▪ Ensure the work is properly planned in advance by a contractor with sufficient 

expertise in working on fragile roofs. 
▪ Specify non-fragile assemblies for new and replacement roofs. 
▪ Satisfy yourself that the contractors have allowed sufficient time to carry out the 

work safely 
 
Documents to consider mitigating the risk from Working on Roofs & Fragile Materials: 
 

Document Type Document Title 
Safe System of Work Method Statement 

Risk Assessment Use of a Mobile Elevated Working Platform (MEWP) 

Risk Assessment Use of Ladders on Site 

Risk Assessment Use of Bitumen Boilers 

Risk Assessment Use of Fall Arrest & Work Restraint Equipment 

Risk Assessment Working on Scaffolds 

Risk Assessment Pigeon Dropping Removal 

Risk Assessment Working with Asbestos 

Risk Assessment Working with Lead 

Risk Assessment Working on Roofs (Solid) 

Risk Assessment Working on Roofs (Fragile) 

Risk Assessment Roofing Works 

Guidance Document INDG 401 – Working at Height 

Guidance Document GEIS5 – Fragile Roofs 
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Lifting Operations 
 

The operations management team should classify and plan all lifts so that they are carried 
 out safely. The planning of lifts will depend on their classification e.g. complex, standard, 
 basic. 
 

All lifts by cranes should be carried out under the control of an Appointed Person (CPCS). 
No plant or equipment used in any lifting operations should be used unless persons with 
the correct level of competency have been nominated and the plant / equipment is suitably 
tested, examined and inspected in accordance with legal requirements. Lifts should not be 
carried out without the appropriate lifting plans and method statements being reviewed by 
the project management team. 

 

Where simple lifts are carried out by other plant e.g. excavators, lorry loaders (HIAB) etc. a 
basic lifting plan should be completed that assesses the risks from the operations and 
ensures the suitability of the environment, the selection of machinery, the condition of lifting 
equipment and training and experience of persons involved in the process to carry out the 
lift safely. 

 

 Hoists are classed as lifting operations, where used, hoists should be designed and erected 
 by competent persons and operated by trained competent persons. Hoists should be fully 
 enclosed and fitted with gates, where personnel are to be carried interlocking gates are 
 required. The hoists should only be used in accordance with manufacturer’s instructions. 
 

 Appointed Persons should keep a log of the lifts they have supervised to demonstrate their 
 experience and knowledge is continually updated. 

 
Documents to consider mitigating the risk from Lifting Operations: 
 

Document Type Document Title 
Safe System of Work Lift Plan / Method Statement 

Risk Assessment Land Surveying and Setting Out 

Risk Assessment Use and Unloading of Transport 

Risk Assessment Use of a Mobile Elevated Working Platform (MEWP) 

Risk Assessment Use of a Telehandler 

Risk Assessment Use of a Mobile Crane 

Risk Assessment Use of a HIAB or Lorry Loader 

Risk Assessment Using Lifting Accessories 

Risk Assessment Use of a Wheeled Excavator 

Risk Assessment Use of Ladders on Site 

Risk Assessment Use of Tail Lifts 

Risk Assessment Use of Fall Arrest & Work Restraint Equipment 

Risk Assessment Reversing Vehicles on Work Sites 

Risk Assessment Working Close or Under Overhead Cables 

Risk Assessment Working on Scaffolds 

Guidance Document L113 – Safe Use of Lifting Equipment 

British Standard BS 7121 – Code of Practice for Safe Use of Cranes 

Permit Permit to Lift 
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Maintenance of Plant and Equipment 
 

Plant, Tools and Equipment should be hired in from reputable suppliers or maintained at 
regular intervals if owned by the company. The selection of plant, tools and equipment shall 
include for the reduction of ill-health effects, e.g. reduced noise and vibration emissions. 

All plant and equipment should be fully certificated, have evidence of a current thorough 
examination and should only be operated by persons who have reached the age of 18 
years, hold a relevant CSCS / CPCS / NPORS certificate of competence for the specific 
item of mobile plant, and they have been authorised to operate the plant by the project 
management team. 

 All plant and equipment shall be used and maintained in accordance with the Provision and 
 Use of Work Equipment Regulations (PUWER). 

 All powered equipment and tools brought onto site should have the appropriate records of 
 PAT testing. 

 Records of inspection and service records will be kept on file in the site office. 

Documents to consider mitigating the risk from Maintenance of Plant and Equipment: 
 

Document Type Document Title 
Safe System of Work Equipment Inventory and Maintenance Schedule 

Risk Assessment LGV or Plant Maintenance (Light Maintenance Only) 

Risk Assessment Woodwork Machinery 

Risk Assessment Use of Lasers 

Risk Assessment Various Risk Assessments for Use of Plant & Equipment (see list online) 

Risk Assessment Use of Temporary Structural Supports 

Risk Assessment Use of Temporary Earth Support in Excavations 

Form Plant Daily Check Sheet 

Form Vehicle Daily Check Sheet 

Form Daily Equipment Check Sheet 

Form Woodworking Equipment Pre-Use & Maintenance Check Sheet 

Guidance Document INDG291 – Providing and Using Work Equipment Safely 
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Excavations 
 

The Site Manager will ensure that all controls are put in place before issuing permits to 
break ground (permit to dig). No person is permitted to enter any excavation until the areas 
have been CAT scanned and where necessary gas detection equipment has been used to 
ensure the safety of all persons. 
 

All excavations will be support to prevent accidental collapse of trenches or battered back 
to a safe angle of repose for the ground conditions. 
 

Existing Services: Service plans and drawings from all utility companies are available and 
should be referenced before any excavation takes place. A PERMIT TO BREAK GROUND 
(PERMIT TO DIG) will be issued before any excavations are carried out. 
 

All trial holes dug within 500mm of underground service should be excavated BY HAND. 
 

All practicable steps must be taken to prevent danger to any person, including, where 
necessary, the provision of supports or battering, to ensure that: 
 

▪ No excavation or part of an excavation collapses; 
▪ No material forming the walls or roof of, or adjacent to, any excavation is dislodged or falls; and 
▪ No person is buried or trapped in an excavation by material which is dislodged or falls. 
 

Suitable and sufficient steps must be taken to prevent any person, work equipment, or any 
accumulation of material from falling into any excavation. 
 

Suitable and sufficient steps must be taken, where necessary, to prevent any part of an 
excavation or ground adjacent to it from being overloaded by work equipment or material. 
 

The Site Manager (or Competent Person) will inspect an excavation:  
 

▪ At the start of the shift in which the work is to be carried out 
▪ After any event likely to have affected the strength or stability of the excavation  

▪ After any material unintentionally falls or is dislodged 
 

Construction work must not be carried out in the excavation until any matters raised during 
the inspections has been satisfactorily remedied. 
 

The excavation inspection record is required to be completed once every 7 days or where 
there have been significant changes. 
 

Documents to consider mitigating the risk from Excavations: 
 

Document Type Document Title 
Safe System of Work Method Statement 

Safe System of Work Obtain Service Drawings to know locations prior to work 

Risk Assessment Knocking in Kerb Pins or Setting Out Stakes 

Risk Assessment Fencing / Hoarding Erection and Repair 

Risk Assessment Use of a Road Saw 

Risk Assessment Machine Excavation of Holes and Trenches 

Risk Assessment Hand Excavation of Holes 

Risk Assessment Excavations 

Risk Assessment Use of Temporary Earth Support in Excavations 

Risk Assessment Post and Rail Fencing Repairs and Minor Erections 

Guidance Document HSG 47 – Avoiding Danger from Underground Services 

Guidance Document CIS08 – Safety in Excavations 

Permit Permit to Break Ground (Permit to Dig) 

Form Service Strike Report 

Form Temporary Works Inspections 
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Site Access & Egress Points, Personnel / Equipment Access 
 

Traffic routes must be suitable for the persons or vehicles using them, sufficient in number, 
in suitable positions and of sufficient size. 
 

If a traffic route does not satisfy the above, suitable & sufficient steps are taken to ensure 
that: 
 

▪ Pedestrians or vehicles may use it without causing danger to the health or safety of persons 
near it; 

▪ Any door or gate for pedestrians which leads onto a traffic route is sufficiently separated from 
that traffic route to enable pedestrians to see any approaching vehicle or plant from a place of 
safety; 

▪ There is sufficient separation between vehicles and pedestrians to ensure safety or, where this 
is not reasonably practicable:  

o Other means for the protection of pedestrians are provided, and 
o Effective arrangements are used for warning any person liable to be crushed or trapped 

by any vehicle of its approach;  
▪ Any loading bay has at least one exit for the exclusive use of pedestrians; and 
▪ Where it is unsafe for pedestrians to use a gate intended primarily for vehicles, at least one door 

for pedestrians is provided in the immediate vicinity of the gate, is clearly marked and is kept 
free from obstruction. 

 

Access and Egress to the Site: As per traffic management plan. 
 

Access and Egress to the Welfare Facilities / Site Compound: Access to the site 
Welfare Facilities and Compound will be kept separate from the site areas. The separation 
must be made via physical barriers. 
 

This is to minimise interaction between vehicles and site personnel walking around the site. 
 

Storage of materials:  
 

Storage of equipment, waste and materials will be too planned agreed storage areas. 
 
Removal of waste material:  
 

Removal of waste material will be by site skips. Debris will not be allowed to accumulate to 
cause hazard. Should the need arise these will be covered, or of a lockable type to prevent 
any unauthorised persons gaining entry or debris being blown around. 

 

All personnel must take care and follow basic pedestrian routes when walking from the 
compound to site as this requires walking through a trafficked site. 
  
Documents to consider mitigating the risk from Site Access & Egress Points, Personnel / 
Equipment Access: 
 

Document Type Document Title 

Risk Assessment Use and Loading of Transport 

Risk Assessment Use of a Telehandler 

Risk Assessment Use of a Mobile Crane 

Risk Assessment Use of a HIAB or Lorry Loader 

Risk Assessment Use of a Site Dumper 

Risk Assessment Reversing Vehicles on Work Sites 

Risk Assessment Pedestrian Management 

Safe System of Work Site Set Up Plan 
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Storage of Materials 
 

Every construction site must be clean and in good order. Wynne Construction must plan 
how this will be achieved and maintain a safe and clean site throughout the project life. This 
will depend on effective material storage and waste management which will not only 
improve site safety but also reduce cost and protect the environment. 
 
MATERIALS STORAGE: 
 
Everyone including client, contractors, suppliers and the construction trades should co-
operate to ensure efficient materials storage. Wynne Construction and the project client 
should discuss the arrangements for materials storage. To ensure safe storage of materials 
on site you should ensure that the following control measures are in place: 
 
▪ Pedestrian routes are separated from storage areas 
▪ Flammable materials are stored separately and that they are protected against 

accidental ignition 
▪ Safe storage of materials at height is provided, with guard rails to protect people from 

falling when stacking or collecting the material 
▪ Deliveries are planned to keep the amount of storage materials on the site to the 

minimum 
 

WASTE MANAGEMENT: 
 
It is important to plan in advance who will be responsible for collecting and disposal of 
specific wastes produced on site and how this will be managed in a timely and effective 
way. To ensure appropriate waste management, the following procedures should be 
implemented: 
 
▪ Regular clearing of flammable materials 
▪ Regular cleaning of work areas – everyone on the site should be kept aware of this 
▪ Planning the position of waste storage space 
▪ Providing wheeled bins inside the buildings for safe transport of waste outside the 

construction site  
 
Documents to consider mitigating the risk from Storage of Materials: 
 

Document Type Document Title 

Risk Assessment Fencing / Hoarding Erection and Repair 

Risk Assessment Storage of Loose or Palletised Materials on Sites 

Risk Assessment Vehicle and Site Fire Procedures 

Risk Assessment Storage of Fuel Bowsers on Site 

Risk Assessment Storage of Dangerous and Explosive Substances 

Risk Assessment Environmental Incident Procedures 

Risk Assessment Use and Loading of Transport 

Risk Assessment Access for Visitors & Delivery Drivers to Hazardous Areas 

Risk Assessment Pedestrian Management 

Risk Assessment Toxic or Dangerous Chemical Spillage 

Risk Assessment Non-Toxic or Dangerous Chemical Spillage 

Risk Assessment Containment of Waste Oil from Watercourses 

COSHH Assessment See COSHH Section in File 2 Section 3 

Safe System of Work Site Set Up Plan 
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Coronavirus (COVID-19) 
 
COVID-19 is a disease that has had a massive effect across the world, resulting in 
hundreds of thousands of deaths. The outbreak was identified in December 2019 and 
presents a significant challenge for the entire world. On 31st December 2019, Chinese 
authorities notified the World Health Organisation (WHO) of an outbreak of pneumonia in 
Wuhan City, which was later classified as a new disease: COVID-19. On 30th January 
2020, WHO declared the outbreak of COVID-19 a “Public Health Emergency of 
International Concern” (PHEIC). 
 
Who is at risk? 
 

Everyone potentially is at risk of becoming unwell with Coronavirus. Some worse than 
others depending on their current health condition, age and ethnicity. 
The roll out of a vaccination has increased survival rates of those who have contracted the 
disease with those who have received two vaccinations appearing to develop some 
immunity against the disease. 
 
Risk Assessment 
 

Each project is individually assessed, and appropriate controls put in place to protect the 
workforce, Client, Designers and the public from harm. A Coronavirus Risk Assessment is 
produced and identifies the potential works and areas where the disease could be passed 
from one to another and also details the controls that rare to be implemented to prevent this 
from occurring. 
 
Controls to reduce the risk of spreading the disease. 
 

One of the proven ways to prevent the risk of spreading the disease has been by 
introducing social distancing amongst people. This has been achieved on projects by: 
 

• Reducing the number of meetings and visits taking place on the sites. 

• Reviewing and adapting access points and routes on site with the introduction of 
one-way systems and designated access/egress points. 

• Introduction of staggered break times within welfare facilities. 

• Provision of hand sanitiser stations. 

• Temperature testing of individuals prior to permitting access onto sites. 

• Wearing of face coverings where individuals cannot maintain social distancing. 

• Regular cleaning of facilities and work environments. 

• Adherence to Client requirements and guidance. 
 
Self-Isolation Requirements 
 

Government guidance is in place for those who display symptoms of Coronavirus and 
includes the requirement to self-isolate for a period of time.  
Wynne Supply Chain Members are made aware of the above requirement during the 
induction process and are requested to inform the Site Management Team if an employee 
returns a positive test result.  
 
In the unfortunate event that an outbreak is identified on a project, it may be required to 
temporarily close for a short duration to allow individuals to be tested and also for all 
locations to be cleaned adequately. This will be decided following discussions and 
agreement with the Wynne Site Management Team and consultation with the Client.  
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Control and Removal of Asbestos 
 

Asbestos can be found in any building built before the year 2000 (houses, factories, offices, 
schools, hospitals etc) & causes around 5000 deaths every year (Joiners, Electricians. Etc). 
 

‘Work with asbestos’ includes: 
 

• Work which removes, repairs or disturbs asbestos; 

• Work which is ancillary to such work (ancillary work); 

• Supervising the work referred to in the two bullet points above (supervisory work). 
 

Prior to any refurbishment and / or demolition a “refurbishment and demolition” survey has 
to be carried out and is to be referred to before work commences.  Information may also be 
present in the building existing health & safety file (ask the Client or the Principal Designer). 

 

All handling, removal and disposal of asbestos must conform to the Control of Asbestos 
Regulations 2012. 

 

The Contractor / Principal Contractor must implement appropriate emergency procedures if 
any other suspected ACM’s are found in any of the working areas and this must be 
highlighted and identified. 

 

The following process will be applied and implemented: 
 

• Do not disturb suspected material and stop work immediately. 

• Isolate the area, shut doors and windows etc. 

• Inform people in the immediate area and request that everyone keep away. 

• Contact the Site Manager, Principal Designer and the Client. 

• Post warning signs. 

• Appropriate risk assessments and control procedures shall be agreed by the Contractor 
/ Principal Designer and Client. 

• Samples will only be taken by UKAS accredited asbestos company. 

• Comply with the Client’s instructions in regard to what is to be done concerning its 
possible removal. 

 

Any persons that potentially can come into contact with Asbestos Containing Materials 
(ACM’s) during their work must receive an asbestos awareness training session. 
 

Any contractors removing asbestos must be trained and competent. Any licensable work 
with asbestos must also be notified to the HSE. 
 

Documents to consider mitigating the risk from Control and Removal of Asbestos: 
 

Document Type Document Title 

Survey Refurbishment and Demolition Survey 

Safe System of Work Demolition Plan and / or Asbestos Removal Plan 

Risk Assessment Inspection of Dangerous Structures and Buildings 

Risk Assessment Site Welfare 

Risk Assessment Environmental Incident Procedures 

Risk Assessment Use and Loading of Transport 

Risk Assessment Use of Ladders on Site 

Risk Assessment Use of Hand Tools 

Risk Assessment Access for Visitors & Delivery Drivers to Hazardous Areas 

Risk Assessment Leptospirosis and Biological Hazards 

Risk Assessment Treatment of Sharps and Syringes 

Risk Assessment Working with or discovering contaminated ground or materials 

Risk Assessment Demolition of Structures 

Risk Assessment Working with Asbestos 

Guidance L143 – Managing and Working with Asbestos 

Asbestos Essential Guides See online for the guides (mini method statements) 
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Dust Control and Suppression 
 

Construction dust is not just a nuisance; it can seriously damage your health and some 
types can eventually even kill. Regularly breathing these dusts over a long time can 
therefore cause life-changing lung diseases. 
 

There are many different types of dusts that you may find on a construction site. There are 
three main types: 
 

▪ Silica dust – created when working on silica containing materials like concrete, mortar and sandstone (also 
known as respirable crystalline silica or RCS); 

▪ Wood dust – created when working on softwood, hardwood and wood-based products like MDF and 
plywood; 

▪ Lower toxicity dusts - created when working on materials containing very little or no silica. The most 
common include gypsum (plasterboard), limestone, marble & dolomite. 

 

Before work starts, look at ways of stopping or reducing the amount of dust you might 
make. Use different materials, less powerful tools or other work methods e.g. you could use 
 

▪ The right size of building materials so less cutting or preparation is needed; 
▪ Silica-free abrasives to reduce the risks when blasting; 
▪ A less powerful tool – e.g. a block splitter instead of a cut-off saw; 
▪ A different method of work altogether – e.g. a direct fastening system. 

▪ On-tool extraction – removes dust as it is being produced. It is a type of local exhaust ventilation (LEV) 
system that fits directly onto the tool. This ‘system’ consists of several individual parts – the tool, capturing 
hood, extraction unit & tubing. Use an extraction unit to the correct spec. (i.e. H (High) M (Medium) or L 
(Low) Class filter unit). Don’t just use a general commercial vacuum. 

 

Water or on-tool extraction may not always be appropriate, or they might not reduce 
exposure enough. Often Respiratory Protection Equipment (RPE) has to be provided as 
well. You will need to make sure that the RPE is: 
 

▪ Adequate for the amount and type of dust – RPE has an assigned protection factor (APF) which shows how 
much protection it gives the wearer. The general level for construction dust is an APF of 20. This means the 
wearer only breathes one twentieth of the amount of dust in the air; 

▪ Suitable for the work – disposable masks or half masks can become uncomfortable to wear for long 
periods. Powered RPE helps minimise this. Consider it when people are working for more than an hour 
without a break; 

▪ Compatible with other items of protective equipment; 
▪ Fits the user. Face fit testing is needed for tight fitting masks; 

▪ Worn correctly. Anyone using tight-fitting masks also needs to be clean shaven. 
 
Remember: RPE is the last line of protection. If you are just relying on RPE you need to be able to justify your reasons for 
this. The HSE have a “zero tolerance” policy on dust and will issue notices / prosecute if any breaches are found. 
 

Documents to consider mitigating the risk from Dust Control and Suppression: 
 

Document Type Document Title 

Safe System of Work Demolition Plan  

Risk Assessment Inspection of Dangerous Structures and Buildings 

Risk Assessment Personal Protective Equipment 

Risk Assessment Use of Electrical Hand Tools 

Risk Assessment Use of a Petrol Disc Cutter 

Risk Assessment Use of Powered Concrete Mixers 

Risk Assessment Use of a Jig Saw, Use of Circular Saws, Use of a Panel Saw 

Risk Assessment Demolition of Structures 

Risk Assessment Breaking out of Concrete or Other Materials 

Risk Assessment Carpentry (General) 

Risk Assessment Mixing Plaster 

Guidance Construction Information Sheet No36 (CIS36 – Construction Dust) 

Guidance INDG463 – Control of exposure to silica dust 
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Manual Handling 
 

Manual handling relates to the moving of items either by lifting, lowering, carrying, pushing or 
pulling. But it's not just a case of 'pulling something' due to the weight of the item, although this 
can be a cause of injury. Injuries can be caused because of the amount of times you have to 
pick up or carry an item, the distance you are carrying it, the height you are picking it up from 
or putting it down at (picking it up from the floor, putting it on a shelf above shoulder level) and 
any twisting, bending stretching or other awkward posture you may get in whilst doing a task. 
 

Manual handling is one of the most common causes of injury at work and causes over a third 
of all workplace injuries which include work related Musculoskeletal Disorders (MSDs) such as 
upper and lower limb pain / disorders, joint and repetitive strain injuries of various. 
 

Manual handling injuries can occur almost anywhere in the workplace and heavy manual 
labour, awkward postures and previous or existing injury can increase the risk. Work related 
manual handling injuries can have serious implications for both the employer and the person 
who has been injured. Employers may have to bear substantial costs, through lost production, 
sickness absence costs of retraining, wages / overtime to cover for the absent person and 
potentially compensation payments. The injured person may find that their ability to do their 
job is affected and there may be an impact on their lifestyle, leisure activities, ability to sleep 
and future job prospects. 
 

The Manual Handling Operations Regulations 1992 require employers to identify all Manual 
Handling tasks and to reduce the health and safety risk as far as is reasonably practical. 
 

Wynne Construction should attempt to: 
 

▪ Replace the manual handling task with a mechanical system, or if this is not possible; 
▪ Provide some mechanical aids to the manual handling task and; 
▪ To assess the remaining manual handling risk so that these can be controlled by a suitable safe system of work 
 

Manual handling assessments will be used to assess all manual-handling tasks. 
 

All Method Statements from Sub Contractors will be scrutinised to identify manual handling 
activities. Any Manual Handling activities which are planned by Wynne Construction will be 
assessed and recorded. 
 

Documents to consider mitigating the risk from Manual Handling: 
 

Document Type Document Title 

Manual handling assessments See library in File 2 Section 4 

Risk Assessment Fencing / Hoarding Erection and Repair 

Risk Assessment Use of a Forklift Truck 

Risk Assessment Use of a Strimmer 

Risk Assessment Use of a Petrol Disc Cutter 

Risk Assessment Use of Powered Concrete Mixers 

Risk Assessment Use of Powered Vibrating Poker 

Risk Assessment Use of Heavy Pneumatic Breakers 

Risk Assessment Use of a Petrol-Powered Breaker 

Risk Assessment Use of a Pallet Truck 

Risk Assessment Handling of Windows and Other Glass Materials 

Risk Assessment Handling & Use of Drainage Pipes and Manhole Materials 

Risk Assessment Brick and Blockwork Construction 

Risk Assessment Kerb and Slab Laying (Mechanical and Manual) 

Risk Assessment Lifting and Handling Ironwork 

Guidance INDG143 - Manual Handling at Work (A brief guide) 

Guidance INDG398 - Making the best use of lifting and handling aids 
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Hazardous Substances / COSHH 
 

COSHH covers substances that are hazardous to health. Substances can take many forms 
and include: 
 

▪ Chemicals 
▪ Products containing chemicals 
▪ Fumes 
▪ Dusts 
▪ Vapours 
▪ Mists 
▪ Gases and asphyxiating gases and 
▪ Germs that cause diseases such as leptospirosis or legionnaires disease. 

 

All hazardous substances will be assessed in accordance with the Control of Substances 
Hazardous to Health (COSHH) Regulations 2002. 
 

The regulations place duties on all employers to carry out a COSHH assessment on all 
substances within the place of work, which are hazardous to health. 
 

These assessments must be completed with details of: 
 

▪ The nature and form of the substance 
▪ How the substance is to be used on site? 
▪ Where on site the substance is to be used 
▪ Exposure duration 
▪ Precautions to be taken 
▪ Emergency arrangements 
 
 

   New COSHH Pictograms: 
 
 
Documents to consider mitigating the risk from Hazardous Substances / COSHH: 
 

Document Type Document Title 

COSHH Assessments See library in File 2 Section 3 

Risk Assessment LGV or Plant Maintenance (Light Maintenance Only) 

Risk Assessment Storage of Loose or Palletised Materials on Site 

Risk Assessment Storage of Fuel Bowsers on Site 

Risk Assessment Personal Protective Equipment 

Risk Assessment Leptospirosis & Biological Hazards 

Risk Assessment Working on or Near Water 

Risk Assessment Toxic or Dangerous Chemical Spillage 

Risk Assessment Non-Toxic or Dangerous Chemical Spillage 

Risk Assessment Litter Picking 

Risk Assessment Working with Lead 

Risk Assessment Welding and Cutting (oxy and arc) 

Risk Assessment Mixing Plaster 

Risk Assessment Painting Operations 

Risk Assessment Laying of Surfacing by Hand or Machine 

Guidance INDG136 – Working with substances hazardous to health 
 

H
e
a
lt
h

 R
is

k
s
 C

o
n
tr

o
l 
M

e
a

s
u
re

s
 



Integrated Management System Standard(s):  ISO 14001:2015 ISO 45001:2018 Clause: 8.1 

Document Title: Construction Phase Plan (Including Environmental) WYNNE CONSTRUCTION 
 

Rev: 00 Date: February 2019 Ref: IMS-8.1-Construction Phase Plan (Inc. Env) 

© Wynne Construction Document is uncontrolled if copied or printed Page 43 of 54 
 

Controlling Noise and Vibration 
 

Minimising Noise: The Control of Noise at Work Regulations 2005, place a duty on the 
employer not to expose their employees or other persons employed within their works to 
excessive noise levels. To this end action levels were produced: 
 

80 dB(A) - Notify all of the noise level, make available suitable PPE and give  
  adequate information, instruction and training in its use. 
 

85 dB(A) - Reduce the noise at source as far as is reasonable by engineering controls, 
noise barriers etc and if still above 85 dB(A), ensure the use of the hearing 
protection that has been provided. 

 

The rule of thumb noise assessment can be completed by any member of the site staff as a 
rough guide as to when a specific assessment should be completed. 
 

If it is necessary to shout to be heard at a distance of 1 metre, this indicates that the noise 
level is 85 dBA or over and a specific assessment should be completed. 
 

A specific noise assessment can only be completed by a competent person. This type of 
assessment would be carried out using noise-metering equipment. 
 

Anticipated environmental noise levels can be easily calculated by obtaining the noise 
levels of all the plant and equipment which will be in use on the site and the distance to the 
nearest neighbours. For approximate measurements use app: Decibel 10th on iTunes. 
 

 All construction activities will be assessed to establish and where applicable reduce industrial 
 and environmental noise levels.  
 
5.1 Control of Vibrating Tools: Where the use of equipment that emits vibration is identified, its 

use will be assessed and controlled in accordance with the Control of Vibration at Work 
Regulations 2005. Failure to control vibrating tools exposure could lead to hand arm 
vibration symptoms (Vibration White Finger). 

 

Documents to consider mitigating the risk from Controlling Noise and Vibration: 
 

Document Type Document Title 

Noise Assessments See library in File 2 Section 5 

Vibration Assessments See library in File 2 Section 7 

Risk Assessment LGV or Plant Maintenance (Light Maintenance Only) 

Risk Assessment Personal Protective Equipment 

Risk Assessment Use of Electrical Hand Tools 

Risk Assessment Use of Petrol Generators 

Risk Assessment Use of a Road Saw 

Risk Assessment Use of a Strimmer 

Risk Assessment Use of Plate Compactors 

Risk Assessment Use of a Petrol Disc Cutter 

Risk Assessment Use of Powered Concrete Mixers 

Risk Assessment Use of Powered Vibrating Pokers 

Risk Assessment Use of Heavy Pneumatic Breakers 

Risk Assessment Use of Pneumatic Hand Drills 

Risk Assessment Breaking out Concrete and Other Materials 

Risk Assessment Carpentry (General) 

Guidance INDG362 – Noise at Work 

Guidance INDG296 – Hand Arm Vibration 
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UV Radiation (Exposure from the Sun) 
 

Too much sunlight is harmful to your skin. A tan is a sign that the skin has been damaged. 
The damage is caused by ultraviolet (UV) rays in sunlight. 
 
Who is at risk? 
 
If work keeps workers outdoors for a long time their skin could be exposed to more sun 
than is healthy for them. Workers should take particular care if they have: 
 

▪ Fair or freckled skin that doesn’t tan, or goes red or burns before it tans; 
▪ Red or fair hair and light-coloured eyes; 
▪ A large number of moles. 
 
People of all skin colours should take care to avoid damage to the eyes, overheating and 
dehydration. 
 
What are the harmful effects? 
 
In the short term, even mild reddening of the skin from sun exposure is a sign of damage. 
Sunburn can blister the skin and make it peel. 
 
Longer term problems can arise. Too much sun speeds up ageing of the skin, making it 
leathery, mottled and wrinkled. The most serious effect is an increased chance of 
developing skin cancer. 
 

What must we do to protect the employees? 
 

▪ Make sure they keep their top on. 
▪ Long trousers are to be worn at all times. (No shorts). 
▪ Wear a hat with a brim or a flap that covers the ears and the back of the neck. 
▪ Stay in the shade whenever possible, during your breaks and especially at lunch time. 
▪ Use a high factor sunscreen of at least SPF15 on any exposed skin. 
▪ All site personnel should be aware of keeping hydrated to prevent heat stroke / 

exhaustion. 
▪ Tell them to check their skin regularly for any unusual moles or spots. See a doctor 

promptly if they find anything that is changing in shape, size or colour, itching or 
bleeding. 

  

Documents to consider mitigating the risk from UV Radiation (Exposure from the Sun): 
 

Document Type Document Title 

Risk Assessment Land Surveying and Setting Out 

Risk Assessment Site Welfare 

Risk Assessment Personal Protective Equipment 

Risk Assessment Use of a Site Dumper 

Risk Assessment Use of a Ride on Roller 

Risk Assessment Working in Hot Weather 

Risk Assessment Stop & Go Board Traffic Control 

Risk Assessment Brick and Blockwork Construction 

Risk Assessment Roofing Works 

Risk Assessment Repair of Dry Stone Walling 

Risk Assessment Laying of Surfacing by Hand or Machine 

Guidance INDG147 – Keep your top on 
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5.1 Environmental Impacts / Aspects 
 

Wynne Construction place environmental aspects high on their agenda when carrying out 
projects. Throughout this project all environmental aspects will be investigated, and any 
action required will be undertaken to ensure that we comply with environmental regulations. 
Particular attention will be paid to re-cycling materials wherever possible and we will 
encourage all our sub-contractors to undertake this practice whilst carrying out work on 
behalf of us. 
 
In line with Process 30 (Environmental Aspects), an Impacts and Aspects Matrix has been 
completed which clearly identifies all applicable legislation in relation to the identified 
environmental aspects for this project. This document can be found in File 3 (Section 2). 

  
5.2 Environmental Risk Assessments 
 

Using the information obtained through the Impacts and Aspects Matrix, environmental risk 
assessments have been undertaken. These environmental risk assessments will be used to 
determine the mitigation methodology to be utilised at this project. The environmental risk 
assessments can be found in File 3 (Section 3). 
 
Where significant risks are identified, specific controls are to be put into place and details of 
these will be found on the Project SATCheL Form FILE 1 (Section 10). Each management 
plan will be thoroughly assessed by all project management and method statements will 
incorporate the mitigation for the assumed risk. Any changes to works packages must be 
reassessed prior to any commencement of work. 
 

5.3 Prevention of Pollution – Spillages 
 

A Pollution Prevention Plan will in due course be produced detailing all procedures to be 
followed on site by all site personnel and sub-contractors. This document will be clearly 
displayed within the project offices and can also be found in File 3 (Section 5). All site 
personnel to be made fully aware of all procedures and methodology detailed within it. 

  
In the event of an Environmental Incident, procedures must be followed to ensure risks of 
further spillages / migration of pollutants are minimised. The Emergency Response will be 
found within the Pollution Prevention Plan. Contact details will be clearly displayed on site 
and information clearly explained to all site personnel. 
 
The Pollution Prevention Plan will contain a clear detailed plan of the site which indicates 
the location of sensitive receptors such as watercourse, drainage and bore holes. An 
appropriate number of spill kits will be located within these areas and clearly marked on the 
plan. It is the responsibility of the site management to ensure all spill kits are fully stocked 
at all times, and an inventory of equipment within the container to be clearly displayed 
within the lid. 

 
5.4      Water Management (Surface and Groundwater) 
 

It is essential that no hydrocarbons, solids or any other contaminants enter any water 
course. 
 
Surveillance monitoring will be undertaken during construction.  
 
Spill kits will be made available, and site operatives trained in their use, to deal with any 
spillages. All spill kits will be fully stocked at all times and an inventory of equipment within 
the container will be clearly displayed within the lid.  

5.0 ENVIRONMENTAL MANAGEMENT 
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Due care and attention must be made with regards to potential surface run-off affecting the 
water course, and when stockpiling of any materials should ideally not be located within the 
vicinity of the watercourses. Where stockpiles have to be located in the vicinity of a 
watercourse a 7m buffer strip should be in place to reduce pollution risks. 
 
The positioning of fuel storage tanks and other potentially polluting materials and 
maintenance / refuelling facilities should be on bunded areas of hard standing with 
dedicated drainage systems. Stored materials on site will be checked regularly for 
containment integrity (both primary and secondary), quantity stored and security of storage.  
 
Construction of concrete structures during the construction phase would be monitored to 
prevent associated contaminated material entering any watercourses. Pre-cast work or 
permanent formwork will reduce the amount of in-situ concreting required adjacent and 
above the watercourses. Washing out of concrete wagons or other equipment used in 
concreting operations will be undertaken in designated contained washout areas. These will 
be located away from all watercourses and drains and will be impermeable to prevent 
infiltration to ground.  

 
5.5      Waste Management 
 

An outline Site Waste Management Plan has been completed – see File 3 (Section 1). The 
Site Waste Management Plan format has been agreed as the BRE SMARTWaste (an 
online tool) and can be accessed at all times on site for the duration of the project.  
 
Reviews of Site Waste Procedures and the Site Waste Management Plan will be 
undertaken at 3 monthly intervals by the Design Manager, or less if required. Site personnel 
will be trained in the use of the SMARTWaste Plan.  
 
Environmental Permitting  
 
Any activities within the site which may fall into the Environmental Permitting Regime need 
clarification and appropriate licences or exemptions. The site will maintain regular contact 
with the Environment Agency / Natural Resources Wales with regards to any issues arising 
through the Environmental Permitting Regulations.  
 
Segregation of Waste  
 
To ensure maximum potential for reducing waste to landfill, and encouraging reuse and 
recycling, waste will be segregated. Separate skips will be made available for all types of 
waste. Each skip will be clearly labelled, and site personnel will be informed of waste 
procedures during their induction. Regular monitoring will be undertaken to ensure correct 
procedures are followed at all times. The skips will be emptied at regular intervals to 
prevent overfilling. Toolbox Talks will be undertaken with all site personnel to ensure full 
understanding of waste procedures.  
 
Lightweight and combustible materials will be suitably discarded of in lockable lidded skips. 
 
Disposal of Non-Hazardous Waste  
 
All non-hazardous waste will be removed from site within strict adherence to all waste 
legislation requirements, including Duty of Care Regulations. Prior to any agreed use of 
hauliers or waste disposal sites, the appropriate licences will be thoroughly checked to 
ensure that particular waste streams can be accepted, and carrier licences are valid. This 
can only be undertaken by authorised personnel and copies of all necessary licences must 
be retained on site at all time and reviewed for expiry. No waste will leave site without 
appropriate waste transfer notes. 
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Copies of Waste Licences for those appointed for the transfer of waste on this project can 
be found in File 3 (Section 1). 
 
It is essential that all waste transfer notes are inspected for detail and must contain the 
correct description of waste as well as the correct waste code, in line with the List of Waste 
Codes Regulations. Only authorised and fully trained personnel may sign waste transfer 
notes. Regular audits will be undertaken to ensure correct procedures are being followed.  
 
There should not be any significant quantities of inert waste taken off site as the intention is 
to design the project creating an earthworks balance on site, using all material suitable for 
re-use on an industrial site (EA guidelines). Surplus material will be used in site re-profiling.  
 
Disposal of Hazardous Waste  
 

Hazardous waste arisings are expected on this site in the form of Asbestos, the site must 
be registered as a producer of Hazardous Waste. No hazardous waste must leave site 
without the correctly completed Consignment Note. The consignment notes must contain all 
necessary information including waste description and hazardous waste registration 
number. Any carriers removing hazardous waste must have appropriate licences and 
disposal sites must be verified to be able to accept waste being sent. These checks and 
signing of consignment notes can only be undertaken by authorised personnel.  
 

All hazardous waste must be stored on site in appropriate, covered or locked skips. No 
mixing of hazardous and non-hazardous waste is authorised.  
 

Waste Reporting and Records  
 

All waste transfer notes will be obtained and recorded throughout the duration of the 
project. Each waste transfer will be fully documented, and the Site Waste Management 
Plan updated accordingly. Each month, a comprehensive waste report will be compiled by 
the HSEQ Manager, detailing the exact movements of the previous month’s waste, 
including destination and treatment. Regular auditing will be undertaken of all waste 
management systems. Records of Waste leaving site will be logged electronically on the 
FieldView System. These are available for inspection upon request. 

 
5.6 Construction Dust, Noise, Vibration and Lighting Management 
 

Nuisance for the purposes of this document is broken into four sections, namely Dust, 
Noise, Vibration and Lighting. The following sections detail activities and control methods to 
be implemented on the project.  
 

Sensitive receptors likely to be affected by construction nuisance include the residential / 
commercial properties closest to the site boundary and residential properties along 
construction traffic routes. 
 

Dust 
 

Mechanical disturbance of granular material exposed to air creates atmospheric dust, this 
type of dust generation is termed as ‘fugitive’ as it is not discharged into the atmosphere in 
a confined stream. The potential sources of these fugitive dust emissions are outlined 
below: 
 

• Site clearance 

• On site earth moving operations, site levelling, cut and fill etc 

• Vehicle movements over haul roads and on-site during dry periods 

• Wind blowing across the site during dry periods 

• Stockpiling of excavated materials 

• Cutting and grinding 

• Accidental spillage and loss of load from vehicles carrying loose material 

• Deep excavations  
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The generation of this fugitive dust required consideration of additional factors such as:  
 

• Prevailing wind (speed, direction) 

• Prevailing climate, including rainfall 

• Location of sensitive receptors (including residential and commercial properties, 
habitats and watercourses) 

 
Prevailing winds are specifically important when considering fugitive dust. The speed of 
winds can determine the dispersion of dust; high winds can increase the initial generation of 
dust, in addition to carrying the dust over greater distances. 
 

Appropriate preventative measures to control dust emissions can significantly reduce the 
potential for dust generation. Implementation of the following methods will help to minimise 
risk. 
 

Risk Control Measure 

Construction 
Traffic 

• All construction traffic will follow specifically designated routes 

• Speed limits will be put into place on site for all vehicular movements 

• All vehicles carrying loose material will be covered 

Highways 

• Where appropriate, use of road sweepers will be incorporated to 
ensure highways remain clear of dust and mud  

• Road edges and pathways will be swept by hand and damped down 
as necessary 

Stockpiles 

• To be sealed or sprayed with chemical bonding agents as required  

• Location of stockpiles away from any sensitive receptors  

• To be seeded to allow the growth of grass if stockpiled for long 
periods of time 

Dust 
Suppression 

• Mobile bowsers to be deployed on site at regular intervals. Activity to 
be increased during significantly dry and windy periods  

• Where necessary, use of hoardings to be considered to ensure 
reduction in dust migration 

• Deliveries of significantly dusty materials to be sprayed to reduce dust 
potential 

• All cutting and grinding operations to conducted in ways to reduce risk 
of dust migration (wet cutting techniques etc) 

Monitoring 

• On-going monitoring to be undertaken by site personnel on regular 
basis, both on and off site to ensure no migration of dust  

• Regular liaison with EHO and Client to be undertaken 

• Regular reviews of mitigation methodology to be undertaken by 
HSEQ Manager and Contracts Manager 

 

Noise 
 

Noise has the potential to cause disturbance, given the nearby location of residential 
buildings. It is essential that the works comply with any conditions which will be laid out by 
the Local Authority. Council’s policy on hours of work is as follows: 
 

• Monday to Friday 8am - 6pm  

• Saturday 8.30am - 1pm  

• No Sunday, Bank holiday or Public holiday working  
 

Work may be permitted outside of these hours in exceptional circumstances and only by 
prior agreement with the Council and will be conditional on the contractor informing local 
businesses in advance of the proposed activity.  
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Any complaints raised due to noise should be recorded on the customer complaint form 
which can be found in File 4 (Section 7) and handed to the HSEQ Manager for 
investigation.  

 
In addition, our team will embrace best practice with regards noise minimisation.  
Best practice will include:  
 

• All construction plant and equipment will comply with EU noise emission limits.  

• Plant will be serviced regularly to minimise adverse noise impacts.  

• All vehicles and mechanical plant used for the purpose of the works will be fitted 
with effective exhaust silencers and maintained in good efficient working order.  

• Selection of inherently quiet plant where appropriate. All major compressors will be 
‘sound reduced’ models fitted with properly lined and sealed acoustic covers which 
will be kept closed whenever the machines are in use and all ancillary pneumatic 
percussive tools will be fitted with mufflers or silencers of the type recommended by 
the manufacturers.  

• Machines in intermittent use will be shut down in the intervening periods between 
works or throttled down to a minimum.  

• Plant and equipment such as flatbed Lorries, skips & chutes will be lined with noise 
attenuating materials. Materials will be handled with care & be placed, not dropped. 

• Materials will be delivered during normal working hours.  

• Plant reversing near dwellings will have banksmen in place of ‘beepers’.  

• All ancillary plant such as generators, compressors and pumps will be positioned so 
as to cause minimum noise disturbance, i.e. furthest from receptors or behind close 
boarded noise barriers. If necessary, acoustic enclosures and / or shielding will be 
provided. 

 

Where practical, noise barriers, close in to construction works, when working in the vicinity 
of the offices, will be provided. This will provide additional mitigation for the short-term 
significant construction noise effects at these locations. 
 

Vibration 
 

It is anticipated that the works should not pose any significant risks in relation to vibration.  
 

Best practice should be utilised at all times, and on-going monitoring undertaken.  
 

Where it is deemed that vibration may pose an environmental risk, this should be fully 
investigated by the Contracts Manager and the HSEQ Manager. 
 

Light Disturbance 
 

It is not anticipated that light disturbance will be an issue on this site for any residential 
properties. 
 

Lighting arrangements will also take into consideration the potential disturbance of wildlife 
and ecology. The lighting design will minimise the impacts of light spillage on adjacent 
retained habitats through the attachment of directional hoods to lights & the use of low-
pressure sodium lamps. Non-essential lighting will be fitted with automatic cut-off switches. 

 
5.7      Archaeology and Heritage Management 
 

Confirmation has been provided by Glamorgan Gwent Archaeological Trust Ltd that there 
are no recorded archaeological features within the area of the proposed development. 
 

The following procedure must be followed in the event of a find:  

Immediately stop works in the area of the find 

Protect the find and the area surrounding by fencing / blocking off and immediately 
contact the site manager 
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Comply with the archaeologist and obtain advice on how to proceed  

All significant finds must be reported/recorded by the archaeologist 

 
5.8 Flora and Fauna Management (Particularly relating to timing of works) 
 

Good practice should be undertaken during the construction phase in order to avoid or 
reduce ecological impacts, including:  
 

• Dust minimisation methods (e.g. wetting of dust-producing plant and machinery, 
covering of all vehicles carrying spoil) to avoid impacts on retained vegetation. 

• Night working should be avoided wherever possible and all construction lighting should 
be directed away from retained areas of habitat. Security lighting and non-essential 
lighting should be fitted with automatic cut-off switches. 

• Where works within and in close proximity to watercourses are to be conducted, namely 
new drainage systems, pollution prevention controls should be utilised to reduce the 
risk of sediment pollution resettling further downstream and potentially smothering 
benthic habitats. 

• All clearance works, tree felling, and scrub removal should be undertaken outside the 
bird nesting season (i.e. should be undertaken during the period September – 
February), although if works cannot be avoided during the nesting season (March – 
August) then an ecologist should supervise any works. 
 
 

 
 
Ecology 
 

Ecological surveys have been conducted and can be found as appendices to this Plan.  
Reptile mitigation measures including the relocation of reptiles has previously been 
undertaken to a newly formed location on the eastern boundary of the site. 
Recommendations and restrictions detailed within the reports will be communicated to the 
site management team and relevant persons on site conducting works. Regular checks of 
protection measures must be conducted to ensure that the well-being of reptiles etc. are not 
put at risk during the construction phase. 
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Sylvan Ecology have assessed the site in relation to trees and have provided an 
Arboricultural report which can be found as an appendix to this plan. 

 
Unexpected Discovery of Flora and Fauna 
 

In the unexpected discovery of flora and fauna, works will be ceased and an ecologist 
engaged to review prior to continuation of works.  

 
5.9 Native & Non-Native Invasive Species 
 

An Invasive Plant Species Survey has been conducted by Zirkon Limited T/A TP Knotweed 
Solutions on the 13/09/21. The report and recommendations following the survey can be 
found as an appendix to this document. Invasive species are located on the site and will be 
cleared as part of the initial works.  
 
 

5.10 Contaminated Land Management 
 

Ground Investigation Surveys have been conducted by Curtins Consulting and are 
available as an appendices to this Plan in File 3 (Section 4).  
Remediation works have been carried out as part of the site enabling works. As the project 
progresses there is a requirement to carry out continuous monitoring of the groundwater, 
therefore monitoring wells will be in situ in the northeast of the site. These must be kept 
clear. 

 
Ground investigation reports are to be referred to, to ascertain stability and workability of 
the ground.  

 
5.11 Resource Use 
 

Wynne Construction will ensure where practicable, the use of recycled or sustainable 
materials will be utilised. In line with company protocol, all wood should be obtained from a 
certified sustainable source, such as FSC / PEFC.  
 

A dedicated area will be maintained for storage of all materials and due care and 
appropriate handling will be undertaken at all times to reduce any risk of damages and 
wastage. Packaging of items should not be removed until required, to ensure maximum 
potential for returning of unused goods.  
 

As much office waste as possible will be sent for recycling and strategies put in place to 
ensure minimal wastage, for example avoiding unnecessary printing etc.  
 

Where possible, use of local suppliers will be considered to reduce transportation costs and 
maintain a low carbon footprint. 
 

Waste disposal options will be investigated to ensure minimal transportation requirements 
where possible. 

 
5.12 Energy Consumption / Monitoring 
 

Switch it off schemes and other energy saving campaigns will be implemented on site to 
encourage all personnel to consider their carbon footprint both at work and home. Use of 
car sharing and buses will be encouraged. Posters will be clearly displayed within the site 
offices to ensure all personnel are aware. This will also be covered within the site induction 
and regular toolbox talks held relating to the subject. 
 

Water Usage 
 

Within site accommodation, water boilers rather than kettles will be used to encourage 
water savings. Taps will be switched off when not in use and all staff will be made aware of 
water saving techniques. Every effort to ensure reduction in water use should be 
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implemented where available. Where possible, consideration will be given to rainwater 
harvesting on site. 

 
5.13 Considerate Constructors Scheme 
 

As part of Wynne Construction’s Environmental Management System, it is expected that all 
sites will register the site with the Considerate Constructors Code of Practice. The site will 
target to maintain a score of no less than 38 on each site monitor's visit. The site will clearly 
display the associated posters and banners allowing local residents to see clearly all 
contact numbers. 
 

Wynne Construction will ensure all works carried out are undertaken in a manner which not 
only ensures best practice but ensures minimal disruption and cause for complaint by the 
public. 
 

Visual Amenity 
 

Wynne Construction will ensure that the site boundaries are kept clean and tidy at all times. 
Any hoardings and / or fencing will be well maintained and kept free of graffiti and non-site-
specific posters. Damaged or unsightly fencing must be repaired or replaced as soon as 
possible. Local roads will be kept free of excessive dirt and mud; road sweepers and wheel 
wash facilities are to be used to prevent build up. It is the responsibility of the site 
management to ensure the cleanliness of the site is maintained and allocated personnel will 
be identified to carry out regular checks. 
 
Community Liaison 
 
Wynne Construction will actively seek to ensure community liaison is maintained 
throughout the duration of the works. Site specific activities will be planned which ensure 
interactivity with local communities, schools, colleges and charities. Events such as family 
fun days are to form part of the culture of the project and will encourage local residents to 
participate as well as offer opportunities to meet and discuss the project with site 
management.  
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What is the health and safety file? 
 
The health and safety file is defined as a file appropriate to the characteristics of the 
project, containing relevant health and safety information to be taken into account during 
any subsequent project. The file is only required for projects involving more than one 
contractor. 
 
The file must contain information about the current project that is likely to be needed to 
ensure health and safety during any subsequent work such as maintenance, cleaning, 
refurbishment or demolition. When preparing the health and safety file, information on the 
following should be considered for inclusion: 
 

• A brief description of the work carried out; 

• Any hazards that have not been eliminated through the design and construction 
processes, and how they have been addressed (e.g. surveys or other information 
concerning asbestos or contaminated land); 

• Key structural principles (e.g. bracing, sources of substantial stored energy – 
including pre- or post-tensioned members) and safe working loads for floors and 
roofs; 

• Hazardous materials used (e.g. lead paints and special coatings); 

• Information regarding the removal or dismantling of installed plant and equipment 
(e.g. any special arrangements for lifting such equipment); 

• Health and safety information about equipment provided for cleaning or maintaining 
the structure; 

• The nature, location and markings of significant services, including underground 
cables; gas supply equipment; fire-fighting services etc; 

• Information and as-built drawings of the building, its plant and equipment (e.g. the 
means of safe access to and from service voids and fire doors). 

 

There should be enough detail to allow the likely risks to be identified and addressed by 
those carrying out the work and be proportionate to those risks. The file should not include 
things that will be of no help when planning future construction work such as pre-
construction information, the construction phase plan, contractual documents, safety 
method statements etc. Information must be in a convenient form, clear, concise and easily 
understandable. 
 

Wynne Construction must agree the required information for inclusion in the Health & 
Safety File.  
 

Contractors will be notified by Wynne Construction of the specific type of information 
required for inclusion in the Health & Safety File at the Pre-Let stage. 
 
All relevant information for inclusion within the final Health & Safety File will be compiled 
during the contract and passed onto the Client. 
 
Wynne Construction will provide the Client the information for preparation of the Health & 
Safety File in accordance with the CDM Regulations 2015. 
 

  

6.0 HEALTH & SAFETY FILE 
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7.1 Construction Phase Plan 
 

The Project Construction Phase Plan will be reviewed, updated and developed throughout 
the life of a project in line with the programme for construction and at no more than 4-week 
intervals. Changes to the project in terms of hazards shall be identified and recorded. 

 
The HSEQ Manager will carry this out as part of duties on site and sign the review sheet. 

 
7.2 Sub-contractors 
 

The HSEQ Manager, Contracts Manager, Quantity Surveyor and Site Manager will review 
the health and safety performance of each contractor on the completion of their works, 
before the contractor leaves site in accordance with the Commercial department 
procedures. The review process will consider at the following areas: 

 

• Ability of either party to manage health and safety; 

• Ability to control subcontractors; 

• Supervision levels by both parties; 

• Ability to write / approve method statements; 

• On-site training achievements; 

• Monitoring achievements; 

• Completion of ‘Actions Required’; 

• Provision of information to either party; 

• An analysis of RIDDOR and non-reportable incidents; and first aid information. 
 

7.3 End of Project Review 
 

At the end of the project, but before the project team moves on, the HSEQ Manager will 
assemble the project team to review the health and safety performance of the project. A 
record of any achievements, failings and suggestions for improvement will be made. The 
health and safety review will include:  

 

• The development of this plan throughout the project; 

• Compliance with and implementation of each section of this Plan; 

• Effectiveness of key safety appointments; 

• Compliance of contractors; and 

• Suggestions for improvement. 
 

 Issues for personal development should be discussed with individual staff and the 
 personnel department where applicable. 
 
 Other references: 
 

• Technical Notes 

• Memorandums and other information issued from time to time by the Health, Safety & 
Environmental Manager 

• Relevant HSE guidance notes 

• Procedures manuals 

• CITB GE 700 
 
 

7.0 PROJECT REVIEW 


